Print Date:

12/13/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP079

Estimate Number: 0017

Contractor: Rogers Group, Inc.
Contractor's PO Box 25250
Address: Nashville, TN 37202

Estimate Type: Progress

Contract Location: The construction of a new interchange on I-65 at S.R. 109

Counties: ROBERTSON, SUMNER

Estimate Approved:No

Project(s): 74003-3164-44, 74003-3168-44, 74096-3201-14, 83001-3143-44, 83008-3229-14

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date
$18,459,425.00
$176,045.75
$18,635,470.75
$-66,542.49
$0.00
$18,568,928.26

Previous to Date

$17,257,941.01

$176,045.75
$17,433,986.76
$-47,899.04
$0.00

$17,386,087.72

Substantial Work Complete:

This Estimate

$1,201,483.99
$0.00
$1,201,483.99
$-18,643.45
$0.00
1,182,840.54

Pay Period: 11/1/2016

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:
Date Notice to Proceed:
Work Began:

To Be Completed:

Accepted:

Current Contract:
Original Contract:

to 11/30/2016

Time
1547.0 Days
605.0 Days
605.0 Days
3911 ¢,

38.81 %
0.30 %

Dates
02/13/2015
03/03/2015
03/16/2015
04/06/2015
05/19/2015
06/30/2019

Amounts

$46,314,535.97
$45,956,687.63
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Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
74003-3164-44 72.31 STP/HPP/NH-I-65-3(113) 685,052.64 The construction of a new interchange on |-65 at S.R. 109 an
74003-3168-44 3.71  STP/HPP/NH-I-65-3(113) 0.00 1-65to KY
74096-3201-14 5.56 STP/HPP/NH-I-65-3(113) 30,071.70 SR-41 widening
83001-3143-44 14.20 STP/HPP/NH-I-65-3(113) 467,716.20 SR-109 extension
83008-3229-14 421 STP/HPP/NH-I-65-3(113) 0.00 SR-41 widening
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
74003-3164-44 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $57,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.600 Total: $34,200.00
74003-3168-44 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $57,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.600 Total: $34,200.00
74096-3201-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $57,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.600 Total: $34,200.00
83001-3143-44 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $57,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.600 Total: $34,200.00
83008-3229-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $57,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.600 Total: $34,200.00

RR004
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Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

74003-3164-44 0100 9105 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,800.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74003-3168-44 0100 9106 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,800.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74096-3201-14 0100 9107 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,800.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83001-3143-44 0100 9108 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,800.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83008-3229-14 0100 9109 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,800.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

74003-3164-44 0100 9095 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: -2.000 Total: $-2,000.00

74003-3168-44 0100 9096 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74096-3201-14 0100 9097 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83001-3143-44 0100 9098 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83008-3229-14 0100 9099 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

74003-3164-44 0100 9100 108-08.08 30MN LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: -2.000 Total: $-2,000.00

74003-3168-44 0100 9101 108-08.08 30MN LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74096-3201-14 0100 9102 108-08.08 30MN LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83001-3143-44 0100 9103 108-08.08 30MN LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83008-3229-14 0100 9104 108-08.08 30MN LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74003-3164-44 0100 9066 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9066 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est  -11,570.640 Adj This Est -11,570.64
Adj Total: -116,928.600 Adj Total: -116,928.60
74003-3164-44 0300 9067 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0500 9068 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 1100 9069 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9068 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -7,354.530 Adj This Est -7.354.53
Adj Total: -8,975.360 Adj Total: -8,975.36
74003-3168-44 0100 9070 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 1100 9071 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74096-3201-14 0100 9072 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 1100 9073 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 9074 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9074 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -8,625.000 Adj Total: -8,625.00
83001-3143-44 1100 9075 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9075 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -511.830 Adj Total: -511.83
83008-3229-14 0100 9076 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 1100 9077 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9077 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -3,796.530 Adj Total: -3,796.53

RR004

Page 7




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74003-3164-44 0100 9078 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0300 9079 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0500 9080 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 1100 9081 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9081 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -5,349.470 Adj This Est -5,349.47
Adj Total: -10,849.690 Adj Total: -10,849.69
74003-3168-44 0100 9082 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 1100 9083 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 9084 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74096-3201-14 1100 9085 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 9086 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 9087 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9087 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,868.790 Adj Total: -1,868.79
83008-3229-14 0100 9088 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 1100 9089 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 908¢ ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -17,093.840 Adj Total: -17,093.84
74003-3164-44 0100 0020 109-10.01 HOUR TRAINEE Bid: 6,480.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74003-3164-44 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $47,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $47,000.00
74003-3168-44 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $47,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $47,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $47,000.00
83001-3143-44 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $47,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $47,000.00
83008-3229-14 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $47,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $47,000.00
74003-3164-44 0100 9635 202-01.56 LS REMOVAL OF STRUCTURES & Bid: 0.000 Unit Price: $17,731.73
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
(DESCRIPTION)/CBS BILLBOARD  Total: 0.700 Total: $12,412.21
SIGNS TRACTS 28, 32 AND 43
83001-3143-44 0100 0030 202-02.01 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 49.000 Unit Price: $16.00
(24" CMP, STA. 90+83.05 SR-109  This Est: 0.000 This Est: $0.00
TIE) Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74096-3201-14 0100 0030 202-02.02 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 34.000 Unit Price: $20.00
(30" RCP, STA. 1131+35.23 SR-41  This Est: 0.000 This Est: $0.00
LT) Total: 0.000 Total: $0.00
83008-3229-14 0100 0030 202-02.02 L.F. REMOVAL OF PIPE (SIZE ,STA.) Bid: 59.000 Unit Price: $20.00
(30" RCP, STA. 1131+35.23 SR-41  This Est: 0.000 This Est: $0.00
LT) Total: 0.000 Total: $0.00
74003-3164-44 0100 0040 202-02.04 L.F. REMOVAL OF PIPE (SIZE ,STA.) Bid: 61.000 Unit Price: $15.00
(18" RCP, STA. 81+03.15 FRED This Est: 0.000 This Est: $0.00
WHITE) Total: 32.000 Total: $480.00
74003-3164-44 0100 0050 202-02.05 L.F. REMOVAL OF PIPE (SIZE ,STA.) Bid: 65.000 Unit Price: $16.00
(30"X19" HOCP, STA. 82+24.68 This Est: 0.000 This Est: $0.00
FRED WHITE) Total: 0.000 Total: $0.00
74003-3164-44 0100 0060 202-02.06 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 133.000 Unit Price: $20.00
(48" CMP, STA. 35+07.34 S. OLD This Est: 0.000 This Est: $0.00
DETOUR) Total: 133.000 Total: $2,660.00
74003-3164-44 0100 0070 202-02.07 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 360.000 Unit Price: $24.00
(48" RCP, STA. 1865+99.18 1-65) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0080 202-02.08 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 127.000 Unit Price: $24.00
(48" RCP, STA. 499+64.34 RAMP |I)  This Est: 82.000 This Est: $1,968.00
Total: 82.000 Total: $1,968.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74003-3164-44 0100 0090 202-02.09 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 16.000 Unit Price: $16.00
(24" PLASTIC, 35+04.41 S. OLD This Est: 0.000 This Est: $0.00
DETOUR) Total: 0.000 Total: $0.00
74003-3164-44 0100 0100 202-02.10 L.F. REMOVAL OF PIPE (SIZE ,STA.) Bid: 16.000 Unit Price: $20.00
(30" PLASTIC, 35+06.79 S. OLD This Est: 0.000 This Est: $0.00
DETOUR) Total: 0.000 Total: $0.00
74003-3164-44 0100 0110 202-02.11 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 174.000 Unit Price: $22.00
(42" RCP, STA. 1852+19.54 1-65) This Est: 0.000 This Est: $0.00
Total: 35.000 Total: $770.00
74003-3164-44 0500 2580 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $40,000.00
(DESCRIPTION, STA.)/(EXISTING  This Est: 0.000 This Est: $0.00
BRIDGE NO. 74-A149-00.46) Total: 0.000 Total: $0.00
83001-3143-44 0100 0040 202-06.01 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $18,770.00
NO.)/(TRACT NO. 2) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $18,770.00
74003-3164-44 0100 0120 202-06.02 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $18,770.00
NO.)/(TRACT NO. 27) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $18,770.00
74003-3164-44 0100 0130 202-06.03 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $28,150.00
NO.)/(TRACT NO. 29) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $28,150.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74003-3164-44 0100 0140  202-06.04 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $2,855.00
NO.)/(TRACT NO. 32) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,855.00
74003-3168-44 0100 0030  202-06.05 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $455.00
NO.)/(TRACT NO. 52K) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0050  202-06.06 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $18,770.00
NO.)/(TRACT NO. 12) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0150  202-06.07 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $710.00
NO.)/(TRACT NO. 33) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0160  202-06.08 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $445.00
NO.)/(TRACT NO. 34) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0170  202-08.10 L.F. REMOVAL OF CURB Bid: 575.000 Unit Price: $3.90
(DESCRIPTION)/(RAMPS |, J, AND  This Est: 0.000 This Est: $0.00
K) Total: 0.000 Total: $0.00
74003-3164-44 0100 0180 202-08.15 L.F. REMOVAL OF CURB AND GUTTEI Bid: 1,150.000 Unit Price: $3.50
(DESCRIPTION)/(RAMPS | & J) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74003-3164-44 0100 0190 202-08.28 L.F. REMOVAL OF MEDIAN BARRIER Bid: 251.000 Unit Price: $37.00
(DESCRIPTION)/(EXISTING I-65 This Est: 0.000 This Est: $0.00
MEDIAN BARRIER) Total: 0.000 Total: $0.00
74003-3168-44 0100 0040 202-08.28 L.F. REMOVAL OF MEDIAN BARRIER Bid: 81.000 Unit Price: $37.00
(DESCRIPTION)/(EXISTING I-65 This Est: 0.000 This Est: $0.00
MEDIAN BARRIER) Total: 0.000 Total: $0.00
74003-3164-44 0100 9636 202-13 EACH WATER WELL ABANDONMENT Bid: 0.000 Unit Price: $2,600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74003-3164-44 0100 0200 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 127,631.000 Unit Price: $4.80
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 61,138.500 Total: $293,464.80
74003-3168-44 0100 0050 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 4,378.000 Unit Price: $4.80
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 4,277.000 Unit Price: $4.80
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0060 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 76,950.000 Unit Price: $4.80
(UNCLASSIFIED) This Est: 32,100.800 This Est: $154,083.84
Total: 89,363.920 Total: $428,946.82
83008-3229-14 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 3,405.000 Unit Price: $4.80
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 9007  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION  Bid: 0.000 Unit Price: $7.20
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 9027  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $7.20
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 9040  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION  Bid: 0.000 Unit Price: $7.20
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 9047  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $7.20
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 9064  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $7.20
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0210  203-02.02 C.Y. BORROW EXCAVATION (GRADEL Bid: 13,584.000 Unit Price: $35.60
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 62,251.940 Total: $2,216,169.06
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74003-3164-44 0100 0220 203-03 C.Y. BORROW EXCAVATION Bid: 831,988.000 Unit Price: $5.65
(UNCLASSIFIED) This Est: 39,110.200 This Est: $220,972.63
Total: 499,264.750 Total: $2,820,845.84
74003-3168-44 0100 0060 203-03 C.Y. BORROW EXCAVATION Bid: 10,268.000 Unit Price: $5.65
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0070 203-03 C.Y. BORROW EXCAVATION Bid: 48,658.000 Unit Price: $5.65
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0050 203-03 C.Y. BORROW EXCAVATION Bid: 1,574.000 Unit Price: $5.65
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0230 203-04  C.Y. PLACING AND SPREADING Bid: 29,687.000 Unit Price: $3.75
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 2,870.000 Total: $10,762.50
74003-3168-44 0100 0070 203-04  C.Y. PLACING AND SPREADING Bid: 846.000 Unit Price: $3.75
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0080 203-04  C.Y. PLACING AND SPREADING Bid: 8,031.000 Unit Price: $3.75
TOPSOIL This Est: 1,392.000 This Est: $5,220.00
Total: 1,392.000 Total: $5,220.00
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74003-3164-44 0100 0240 203-05 C.Y. UNDERCUTTING Bid: 7,658.000 Unit Price: $8.00
This Est: 118.130 This Est: $945.04
Total: 2,188.190 Total: $17,505.52

74003-3168-44 0100 9028 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $7.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74096-3201-14 0100 9041 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $7.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83001-3143-44 0100 9048 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $7.20
This Est: 80.000 This Est: $576.00
Total: 1,787.000 Total: $12,866.40

83008-3229-14 0100 9065 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $7.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 3770 203-06 M.G. WATER Bid: 3,446.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 1100 0910 203-06 M.G. WATER Bid: 157.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 1100 1460 203-06 M.G. WATER Bid: 34.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 2550 203-06 M.G. WATER Bid: 675.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 1100 1250 203-06 M.G. WATER Bid: 50.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0500 2590 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 698.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 698.000 Total: $6,980.00
74003-3164-44 0500 9017 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $15.00
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0500 9018 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $18.00
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0250 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 1,297.000 Unit Price: $128.74
This Est: 0.000 This Est: $0.00
Total: 139.000 Total: $17,894.86
74003-3164-44 0300 2540 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 791.000 Unit Price: $55.82
This Est: 0.000 This Est: $0.00
Total: 737.000 Total: $41,139.34
83001-3143-44 0100 0090 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 111.000 Unit Price: $128.74
This Est: 0.000 This Est: $0.00
Total: 111.000 Total: $14,290.14
74003-3164-44 0100 0260 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 199.000 Unit Price: $205.00
FILL) This Est: 0.000 This Est: $0.00
Total: 2.500 Total: $512.50
74003-3168-44 0100 0080 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 13.000 Unit Price: $205.00
FILL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 0270 209-02.06 L.F. 15" TEMPORARY SLOPE DRAIN Bid: 260.000 Unit Price: $29.00
This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $3,480.00
0100  027¢ ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -20.000 Adj Total: -580.00
83001-3143-44 0100 0100 209-02.06 L.F. 15" TEMPORARY SLOPE DRAIN Bid: 52.000 Unit Price: $29.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 0280 209-05 C.Y. SEDIMENT REMOVAL Bid: 3,433.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 318.000 Total: $4,770.00

74003-3168-44 0100 0090 209-05 C.Y. SEDIMENT REMOVAL Bid: 101.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74096-3201-14 0100 0050 209-05 C.Y. SEDIMENT REMOVAL Bid: 91.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83001-3143-44 0100 0110 209-05 C.Y. SEDIMENT REMOVAL Bid: 888.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 444.000 Total: $6,660.00

83008-3229-14 0100 0060 209-05 C.Y. SEDIMENT REMOVAL Bid: 89.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 0290 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 6,479.000 Unit Price: $3.24
BACKING) This Est: 0.000 This Est: $0.00
Total: 4,679.000 Total: $15,159.96
74003-3168-44 0100 0100 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 298.000 Unit Price: $3.24
BACKING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0120 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 5,157.000 Unit Price: $3.24
BACKING) This Est: 215.000 This Est: $696.60
Total: 4,342.000 Total: $14,068.08
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74003-3164-44 0100 0300 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 19,288.000 Unit Price: $1.34
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 7,347.000 Total: $9,844.98
74003-3168-44 0100 0110 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 3,759.000 Unit Price: $1.34
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0060 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 5,730.000 Unit Price: $1.34
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 773.000 Total: $1,035.82
83001-3143-44 0100 0130 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 3,470.000 Unit Price: $1.34
(WITHOUT BACKING) This Est: 603.000 This Est: $808.02
Total: 8,752.000 Total: $11,727.68
83008-3229-14 0100 0070 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 5,449.000 Unit Price: $1.34
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 2,330.000 Total: $3,122.20
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74003-3164-44 0100 0310 209-08.07 EACH ROCK CHECK DAM PER Bid: 120.000 Unit Price: $103.00
This Est: 0.000 This Est: $0.00
Total: 23.000 Total: $2,369.00

74003-3168-44 0100 0120 209-08.07 EACH ROCK CHECK DAM PER Bid: 8.000 Unit Price: $103.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83001-3143-44 0100 0140 209-08.07 EACH ROCK CHECK DAM PER Bid: 15.000 Unit Price: $103.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $515.00
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74003-3164-44 0100 0320 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 135.000 Unit Price: $309.00
This Est: 3.000 This Est: $927.00
Total: 51.000 Total: $15,759.00

74003-3168-44 0100 0130 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 11.000 Unit Price: $309.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74096-3201-14 0100 0070 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 5.000 Unit Price: $309.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $618.00

83001-3143-44 0100 0150 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 28.000 Unit Price: $309.00
This Est: 6.000 This Est: $1,854.00
Total: 8.000 Total: $2,472.00

83008-3229-14 0100 0080 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 3.000 Unit Price: $309.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 0330 209-08.09 EACH FILTER SOCK CHECK DAM Bid: 243.000 Unit Price: $206.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0140 209-08.09 EACH FILTER SOCK CHECK DAM Bid: 5.000 Unit Price: $206.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0160 209-08.09 EACH FILTER SOCK CHECK DAM Bid: 65.000 Unit Price: $206.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0340 209-09.01 BAG SANDBAGS Bid: 3,612.000 Unit Price: $1.70
This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $51.00
74003-3164-44 0100 0350 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15")  Bid: 25.000 Unit Price: $360.50
This Est: 1.000 This Est: $360.50
Total: 6.000 Total: $2,163.00
83001-3143-44 0100 0170 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15")  Bid: 21.000 Unit Price: $360.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 0360  209-09.43 EACH CURB INLET PROTECTION (TYPE Bid: 28.000 Unit Price: $92.70
4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0080  209-09.43 EACH CURB INLET PROTECTION (TYPE Bid: 16.000 Unit Price: $92.70
4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0180  209-09.43 EACH CURB INLET PROTECTION (TYPE Bid: 10.000 Unit Price: $92.70
4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0090  209-09.43 EACH CURB INLET PROTECTION (TYPE Bid: 15.000 Unit Price: $92.70
4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0370 209-10.20 C.Y. TEMPORARY SEDIMENT TRAP Bid: 939.000 Unit Price: $34.90
This Est: 0.000 This Est: $0.00
Total: 160.000 Total: $5,584.00
74003-3164-44 0100 0380  209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 40.000 Unit Price: $2.32
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 222.000 Total: $515.04
0100 0380 ADJUSTMENT Test Report Payment Adjustment Adj This Est 222.000 Adj This Est 515.04
Adj Total: 0.000 Adj Total: 0.00
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74003-3164-44 0100 0390 209-40.33 EACH CATCH BASIN PROTECTION Bid: 32.000 Unit Price: $154.50
(TYPED) This Est: 13.000 This Est: $2,008.50
Total: 18.000 Total: $2,781.00
83001-3143-44 0100 0190 209-40.33 EACH CATCH BASIN PROTECTION Bid: 6.000 Unit Price: $154.50
(TYPED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0100 209-40.33 EACH CATCH BASIN PROTECTION Bid: 2.000 Unit Price: $154.50
(TYPED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 0400  209-40.41 EACH CATCH BASIN FILTER Bid: 37.000 Unit Price: $412.00
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $824.00
0100 0400 ADJUSTMENT Test Report Payment Adjustment Adj This Est 2.000 Adj This Est 824.00
Adj Total: 0.000 Adj Total: 0.00
74003-3168-44 0100 0150 209-40.41 EACH CATCH BASIN FILTER Bid: 5.000 Unit Price: $412.00
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0200 209-40.41 EACH CATCH BASIN FILTER Bid: 9.000 Unit Price: $412.00
ASSEMBLY(TYPE 1) This Est: 1.000 This Est: $412.00
Total: 1.000 Total: $412.00
83008-3229-14 0100 0110 209-40.41 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $412.00
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0410 209-40.42 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $412.00
ASSEMBLY(TYPE 2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0210 209-40.42 EACH CATCH BASIN FILTER Bid: 3.000 Unit Price: $412.00
ASSEMBLY(TYPE 2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74096-3201-14 0100 0090 209-40.43 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $489.25
ASSEMBLY(TYPE 3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0220 209-40.43 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $489.25
ASSEMBLY(TYPE 3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0420 209-40.44 EACH CATCH BASIN FILTER Bid: 15.000 Unit Price: $489.25
ASSEMBLY(TYPE 4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0100 209-40.44 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $489.25
ASSEMBLY(TYPE 4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 0430 209-40.46 EACH CATCH BASIN FILTER Bid: 3.000 Unit Price: $396.55
ASSEMBLY(TYPE 6) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0110 209-40.46 EACH CATCH BASIN FILTER Bid: 11.000 Unit Price: $396.55
ASSEMBLY(TYPE 6) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0230 209-40.46 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $396.55
ASSEMBLY(TYPE 6) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0120 209-40.46 EACH CATCH BASIN FILTER Bid: 10.000 Unit Price: $396.55
ASSEMBLY(TYPE 6) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 0440 209-40.47 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $360.50
ASSEMBLY(TYPE 7) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0120 209-40.47 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $360.50
ASSEMBLY(TYPE 7) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0240 209-40.47 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $360.50
ASSEMBLY(TYPE 7) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0130  209-40.47 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $360.50
ASSEMBLY(TYPE 7) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0450  209-65.03 L.F. TEMPORARY DIVERSION Bid: 538.000 Unit Price: $45.00
CHANNEL This Est: 0.000 This Est: $0.00
Total: 503.500 Total: $22,657.50
74003-3164-44 0100 0460  209-65.04 L.F. TEMPORARY IN STREAM Bid: 182.000 Unit Price: $65.00
DIVERSION This Est: 0.000 This Est: $0.00
Total: 200.000 Total: $13,000.00
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74003-3164-44 1100 3780 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 139,574.000 Unit Price: $17.36
BASE, GRADING D This Est: 3,824.420 This Est: $66,391.93
Total: 16,466.950 Total: $285,866.25
74003-3168-44 1100 0920 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 9,414.000 Unit Price: $17.36
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 1100 1470 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 3,398.000 Unit Price: $17.36
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 2560 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 49,848.000 Unit Price: $17.36
BASE, GRADING D This Est: 10,977.650 This Est: $190,572.00
Total: 11,104.860 Total: $192,780.37
83008-3229-14 1100 1260 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 3,866.000 Unit Price: $17.36
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 0470 303-01.01 TON GRANULAR BACKFILL Bid: 11,366.000 Unit Price: $22.80
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 6,312.410 Total: $143,922.95
74003-3164-44 0300 2550 303-01.01 TON GRANULAR BACKFILL Bid: 7,170.000 Unit Price: $22.80
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 7,243.600 Total: $165,154.08
83001-3143-44 0100 0250 303-01.01 TON GRANULAR BACKFILL Bid: 984.000 Unit Price: $22.80
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 1,953.730 Total: $44,545.04
74003-3164-44 0500 2600 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 69.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 155.500 Total: $6,220.00
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74003-3164-44 0100 0480 303-10.01 TON MINERAL AGGREGATE (SIZE 57)  Bid: 227.000 Unit Price: $45.00
This Est: 12.180 This Est: $548.10
Total: 1,140.250 Total: $51,311.25
74003-3168-44 0100 0160 303-10.01 TON MINERAL AGGREGATE (SIZE 57)  Bid: 4.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0130 303-10.01  TON MINERAL AGGREGATE (SIZE 57)  Bid: 5.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 44730 Total: $2,012.85
83001-3143-44 0100 0260 303-10.01  TON MINERAL AGGREGATE (SIZE 57)  Bid: 92.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 135.550 Total: $6,099.75
0100 0260 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -44.550 Adj Total: -2,004.75
74003-3164-44 0100 0490 303-10.03 TON MINERAL AGGREGATE (SIZE 68) Bid: 1,229.000 Unit Price: $28.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 3790  307-01.08 TON ASPHALT CONCRETE MIX Bid: 3,744.000 Unit Price: $70.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
74003-3168-44 1100 0930  307-01.08 TON ASPHALT CONCRETE MIX Bid: 300.000 Unit Price: $70.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
74096-3201-14 1100 1480  307-01.08 TON ASPHALT CONCRETE MIX Bid: 71.000 Unit Price: $70.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
83001-3143-44 1100 2570  307-01.08 TON ASPHALT CONCRETE MIX Bid: 388.000 Unit Price: $70.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
83008-3229-14 1100 1270  307-01.08 TON ASPHALT CONCRETE MIX Bid: 70.000 Unit Price: $70.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
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74003-3164-44 1100 3800 307-02.01 TON ASPHALT CONCRETE MIX Bid: 8,597.000 Unit Price: $58.00
(PG70-22) (BPMB-HM) GRADING #/  This Est: 257.010 This Est: $14,906.58
Total: 257.010 Total: $14,906.58
74096-3201-14 1100 1490 307-02.01 TON ASPHALT CONCRETE MIX Bid: 1,361.000 Unit Price: $58.00
(PG70-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 2580 307-02.01 TON ASPHALT CONCRETE MIX Bid: 8,851.000 Unit Price: $58.00
(PG70-22) (BPMB-HM) GRADING #/  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 1100 1280 307-02.01 TON ASPHALT CONCRETE MIX Bid: 1,518.000 Unit Price: $58.00
(PG70-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 38




Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74003-3164-44 1100 3810 307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 164.000 Unit Price: $788.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 1100 1500 307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 26.000 Unit Price: $788.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 2590 307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 169.000 Unit Price: $788.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 1100 1290 307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 29.000 Unit Price: $788.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 3820 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 4,882.000 Unit Price: $40.00
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 1100 1510 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 773.000 Unit Price: $40.00
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 2600 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 5,027.000 Unit Price: $40.00
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 1100 1300 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 862.000 Unit Price: $40.00
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 3830 307-02.08 TON ASPHALT CONCRETE MIX Bid: 4,295.000 Unit Price: $64.40
(PG70-22) (BPMB-HM) GRADING  This Est: 354.150 This Est: $22,807.26
B-M2 Total: 354.150 Total: $22,807.26
74096-3201-14 1100 1520  307-02.08 TON ASPHALT CONCRETE MIX Bid: 1,013.000 Unit Price: $64.40
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
83001-3143-44 1100 2610  307-02.08 TON ASPHALT CONCRETE MIX Bid: 4,409.000 Unit Price: $64.40
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
83008-3229-14 1100 1310 307-02.08 TON ASPHALT CONCRETE MIX Bid: 1,018.000 Unit Price: $64.40
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
74003-3164-44 1100 3840  307-03.01 TON ASPHALT CONCRETE MIX Bid: 25,166.000 Unit Price: $61.50
(PG76-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 1100 0940  307-03.01 TON ASPHALT CONCRETE MIX Bid: 2,838.000 Unit Price: $61.50
(PG76-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 3850  307-03.02 TON PERF. GRADE ASPH. Bid: 299.000 Unit Price: $850.00
CEMENT(PG76-22)GRADING AS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 1100 0950  307-03.02 TON PERF. GRADE ASPH. Bid: 34.000 Unit Price: $850.00
CEMENT(PG76-22)GRADING AS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 1100 3860 307-03.03 TON AGGREGATE(BPMB-HM) Bid: 8,893.000 Unit Price: $40.00
GRADING AS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 1100 0960  307-03.03 TON AGGREGATE(BPMB-HM) Bid: 1,003.000 Unit Price: $40.00
GRADING AS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 1100 3870  307-03.08 TON ASPHALT CONCRETE MIX Bid: 12,295.000 Unit Price: $68.00
(PG76-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
74003-3168-44 1100 0970  307-03.08 TON ASPHALT CONCRETE MIX Bid: 2,088.000 Unit Price: $68.00
(PG76-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
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74003-3164-44 1100 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est -1,068.760 Adj This Est -1,068.76
Adj Total: -1,068.760 Adj Total: -1,068.76
74003-3168-44 1100 9019 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 1100 9031 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 9042 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 1100 9055 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9001 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 341.550 Adj This Est 341.55
Adj Total: 341.550 Adj Total: 341.55
74003-3168-44 1100 9020 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 1100 9032 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 9043 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 1100 9056 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 1100 9021 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 1100 9033  307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 9044 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 1100 9057 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 1100 3880  313-03  S.Y. TREATED PERMEABLE BASE Bid: 32,021.000 Unit Price: $13.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 3890 402-01 TON BITUMINOUS MATERIAL FOR Bid: 301.000 Unit Price: $720.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 1100 0980 402-01 TON BITUMINOUS MATERIAL FOR Bid: 14.000 Unit Price: $720.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 1100 1530 402-01 TON BITUMINOUS MATERIAL FOR Bid: 7.000 Unit Price: $720.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 2620 402-01 TON BITUMINOUS MATERIAL FOR Bid: 81.000 Unit Price: $720.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 1100 1320 402-01 TON BITUMINOUS MATERIAL FOR Bid: 8.000 Unit Price: $720.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 3900 402-02 TON AGGREGATE FOR COVER Bid: 1,025.000 Unit Price: $28.59
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 1100 0990 402-02 TON AGGREGATE FOR COVER Bid: 54.000 Unit Price: $28.59
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 1100 1540 402-02 TON AGGREGATE FOR COVER Bid: 28.000 Unit Price: $28.59
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 2630 402-02 TON AGGREGATE FOR COVER Bid: 318.000 Unit Price: $28.59
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 1100 1330 402-02 TON AGGREGATE FOR COVER Bid: 33.000 Unit Price: $28.59
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 3910 403-01 TON BITUMINOUS MATERIAL FOR Bid: 141.000 Unit Price: $624.10
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 7.690 Total: $4,799.33
74003-3168-44 1100 1000 403-01 TON BITUMINOUS MATERIAL FOR Bid: 16.000 Unit Price: $624.10
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 1100 1550 403-01 TON BITUMINOUS MATERIAL FOR Bid: 6.000 Unit Price: $624.10
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 2640 403-01 TON BITUMINOUS MATERIAL FOR Bid: 29.000 Unit Price: $624.10
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.551 Total: $343.88
83008-3229-14 1100 1340 403-01 TON BITUMINOUS MATERIAL FOR Bid: 6.000 Unit Price: $624.10
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74003-3168-44 1100 9022 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74096-3201-14 1100 9034 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83001-3143-44 1100 9045 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83008-3229-14 1100 9058 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 1100 9023 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 1100 9035 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 9046 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 1100 9059 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 0500 407-20.05 L.F. SAW CUTTING ASPHALT Bid: 22,960.000 Unit Price: $1.50
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 94.000 Total: $141.00
74003-3168-44 0100 0170  407-20.05 L.F. SAW CUTTING ASPHALT Bid: 4,856.000 Unit Price: $1.50
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0140 407-20.05 L.F. SAW CUTTING ASPHALT Bid: 2,428.000 Unit Price: $1.50
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0270  407-20.05 L.F. SAW CUTTING ASPHALT Bid: 280.000 Unit Price: $1.50
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0140 407-20.05 L.F. SAW CUTTING ASPHALT Bid: 2,428.000 Unit Price: $1.50
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 3920 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 2,157.000 Unit Price: $83.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 1100 1010 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 215.000 Unit Price: $83.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 2650 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 982.000 Unit Price: $83.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 1100 3930 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 1,014.000 Unit Price: $94.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 1100 1560 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 48.000 Unit Price: $94.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 2660 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 243.000 Unit Price: $94.00
This Est: 0.000 This Est: $0.00
Total: 150.710 Total: $14,166.74
83008-3229-14 1100 1350 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 48.000 Unit Price: $94.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 3940 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 2,518.000 Unit Price: $82.00
This Est: 0.000 This Est: $0.00
Total: 385.160 Total: $31,583.12
74096-3201-14 1100 1570 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 594.000 Unit Price: $82.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 2670 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 2,585.000 Unit Price: $82.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 1100 1360 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 597.000 Unit Price: $82.00
This Est: 0.000 This Est: $0.00
Total: 1,259.020 Total: $103,239.64
74003-3164-44 1100 3950 411-03.15 TON ASP CEM(PG76-22)FOR OGFC MI.  Bid: 363.000 Unit Price: $850.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 1100 1020 411-03.15 TON ASP CEM(PG76-22)FOR OGFC MI.  Bid: 65.000 Unit Price: $850.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 3960 411-03.16 TON AGGREGATE FOR OGFC MIX Bid: 5,682.000 Unit Price: $46.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74003-3168-44 1100 1030 411-03.16 TON AGGREGATE FOR OGFC MIX Bid: 1,015.000 Unit Price: $46.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 9013 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9013 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -345.000 Adj Total: -345.00
74003-3168-44 1100 9029 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 1100 9036 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 9049 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9049 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -55.280 Adj Total: -55.28
83008-3229-14 1100 9060 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 9090 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74003-3168-44 1100 9091 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74096-3201-14 1100 9092 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83001-3143-44 1100 9093 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83008-3229-14 1100 9094 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 9008 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 1100 9024 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 1100 9037 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 9050 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 1100 9061 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 1100 9009  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 900¢ ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 201.000 Adj Total: 201.00
74003-3168-44 1100 9025  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 1100 9038  411-0540 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 9051 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9051 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 143.550 Adj Total: 143.55
83008-3229-14 1100 9062  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9062 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,189.200 Adj Total: 1,189.20
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74003-3164-44 1100 9010 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 1100 9026 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 1100 9039 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 9052 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 1100 9063 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0510 411-12.01 L.M. SCORING SHOULDERS Bid: 5.000 Unit Price: $296.16
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0180 411-12.01 L.M. SCORING SHOULDERS Bid: 1.000 Unit Price: $296.16
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 0520 411-12.02 L.M. SCORING SHOULDERS Bid: 1.000 Unit Price: $337.21
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0280 411-12.02 L.M. SCORING SHOULDERS Bid: 2.000 Unit Price: $337.21
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0290 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 1.000 Unit Price: $501.37
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 0530 415-01.01 TON COLD PLANING BITUMINOUS Bid: 1,176.000 Unit Price: $20.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 502.990 Total: $10,059.80
74003-3164-44 1100 3970  415-01.01 TON COLD PLANING BITUMINOUS Bid: 1,177.000 Unit Price: $20.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 231.660 Total: $4,633.20
74003-3168-44 0100 0190  415-01.01 TON COLD PLANING BITUMINOUS Bid: 340.000 Unit Price: $20.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 1100 1040  415-01.01 TON COLD PLANING BITUMINOUS Bid: 340.000 Unit Price: $20.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0150  415-01.01 TON COLD PLANING BITUMINOUS Bid: 281.000 Unit Price: $20.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 1100 1580  415-01.01 TON COLD PLANING BITUMINOUS Bid: 280.000 Unit Price: $20.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0300 415-01.01 TON COLD PLANING BITUMINOUS Bid: 35.000 Unit Price: $20.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 1100 2680  415-01.01 TON COLD PLANING BITUMINOUS Bid: 35.000 Unit Price: $20.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83008-3229-14 0100 0150 415-01.01 TON COLD PLANING BITUMINOUS Bid: 233.000 Unit Price: $20.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 1100 1370 415-01.01 TON COLD PLANING BITUMINOUS Bid: 233.000 Unit Price: $20.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 171.250 Total: $3,425.00
74003-3164-44 1100 3980 501-01.03 S.Y. PORTLAND CEMENT CONCRETE Bid: 31,895.000 Unit Price: $60.65
PAVEMENT (PLAIN) 10" This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0540 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 1,285.000 Unit Price: $510.00
This Est: 85.300 This Est: $43,503.00
Total: 327.140 Total: $166,841.40
83001-3143-44 0100 0310 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 314.000 Unit Price: $510.00
This Est: 0.000 This Est: $0.00
Total: 343.540 Total: $175,205.40
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74003-3164-44 0100 0550 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 268,818.000 Unit Price: $0.85
(ROADWAY) This Est: 16,314.700 This Est: $13,867.50
Total: 66,687.300 Total: $56,684.21
0100 0550 ADJUSTMENT Test Report Payment Adjustment Adj This Est 12,637.600 Adj This Est 10,741.96
Adj Total: 0.000 Adj Total: -0.01
83001-3143-44 0100 0320 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 61,453.000 Unit Price: $0.85
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 63,233.500 Total: $53,748.48
0100 0320 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,825.500 Adj Total: -1,551.68
74003-3164-44 0300 9005 604-01.06 C.Y. CLASS ACONCRETE Bid: 0.000 Unit Price: $353.80
ADJUSTMENT (INCREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0300 9006 604-01.07 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $267.66
ADJUSTMENT (DECREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0500 9011 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $138.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0300 2560 604-02.01 C.Y. CLASS A CONCRETE (BOX Bid: 3,751.000 Unit Price: $307.65
BRIDGES) This Est: 0.000 This Est: $0.00
Total: 3,780.340 Total: $1,163,021.60
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74003-3164-44 0300 2570 604-02.02 LB. STEEL BAR REINFORCEMENT Bid: 514,205.000 Unit Price: $0.85
(BOX BRIDGES) This Est: 0.000 This Est: $0.00
Total: 523,568.200 Total: $445,032.97
74003-3164-44 0500 2610 604-02.03 LB. EPOXY COATED REINFORCING Bid: 375,186.000 Unit Price: $1.00
STEEL This Est: 183,286.500 This Est: $183,286.50
Total: 191,899.500 Total: $191,899.50
74003-3164-44 0500 2620 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 757.000 Unit Price: $345.00
This Est: 0.000 This Est: $0.00
Total: 689.640 Total: $237,925.80
74003-3164-44 0500 2630 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 127,907.000 Unit Price: $0.80
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 128,124.000 Total: $102,499.20
74003-3164-44 0500 2640 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 538.000 Unit Price: $187.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0500 2650 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 1,298.000 Unit Price: $350.00
DECK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0500 2660 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 9,059.000 Unit Price: $6.49
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0500 2670 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 4,306.000 Unit Price: $4.00
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0500 2680 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 8,506.000 Unit Price: $88.39
(WALLNO. 1) This Est: 0.000 This Est: $0.00
Total: 3,317.850 Total: $293,264.76
74003-3164-44 0500 2690 604-07.02 S.F. RETAINING WALL (DESCRIPTION Bid: 1,399.000 Unit Price: $99.07
(WALL NO. 2) This Est: 0.000 This Est: $0.00
Total: 1,773.000 Total: $175,651.11
74003-3164-44 0500 9012 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0500 2700 606-02.03 L.F. STEEL PILES (10 INCH) Bid: 1,969.000 Unit Price: $31.89
This Est: 0.000 This Est: $0.00
Total: 2,378.200 Total: $75,840.80
74003-3164-44 0500 2710 606-02.06 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: 47.000 Unit Price: $86.57
This Est: 0.000 This Est: $0.00
Total: 47.000 Total: $4,068.79
74003-3164-44 0500 2720 606-03.03 L.F. STEEL PILES (12 INCH) Bid: 5,480.000 Unit Price: $39.43
This Est: 0.000 This Est: $0.00
Total: 5,451.800 Total: $214,964.47
74003-3164-44 0500 2730 606-03.06 EACH PILE TIPS (STEEL PILES, 12 INCH Bid: 160.000 Unit Price: $89.37
This Est: 0.000 This Est: $0.00
Total: 160.000 Total: $14,299.20
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74003-3164-44 0100 0560 606-24.13 LS TEMPORARY SHEET PILES Bid: 1.000 Unit Price: $54,296.95
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0570 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 3,095.000 Unit Price: $39.00
(CLASS 1) This Est: 316.000 This Est: $12,324.00
Total: 1,023.000 Total: $39,897.00
0100 0570 ADJUSTMENT Test Report Payment Adjustment Adj This Est -214.000 Adj This Est -8,346.00
Adj Total: -214.000 Adj Total: -8,346.00
74003-3168-44 0100 0200 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 497.000 Unit Price: $39.00
(CLASS 1IT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0160 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 1,738.000 Unit Price: $39.00
(CLASS 1IT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0330 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 671.000 Unit Price: $39.00
(CLASS1IT) This Est: 241.000 This Est: $9,399.00
Total: 568.000 Total: $22,152.00
0100 0330 ADJUSTMENT Test Report Payment Adjustment Adj This Est -241.000 Adj This Est -9,399.00
Adj Total: -249.000 Adj Total: -9,711.00
83008-3229-14 0100 0160 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 1,694.000 Unit Price: $39.00
(CLASS 1lI) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 0580 607-03.03 L.F. 18" CONCRETE PIPE CULVERT Bid: 92.000 Unit Price: $71.00
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0590 607-03.05 L.F. 18" CONCRETE PIPE Bid: 588.000 Unit Price: $710.00
CULVERT(CLASS This Est: 0.000 This Est: $0.00
IV)JACKED-IN-PLACE Total: 0.000 Total: $0.00
74003-3164-44 0100 0600 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 414.000 Unit Price: $46.00
(CLASS 1lI) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0170 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 158.000 Unit Price: $46.00
(CLASS Il This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0340 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 64.000 Unit Price: $46.00
(CLASS IlI) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0170 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 32.000 Unit Price: $46.00
(CLASS IlI) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0180 607-05.05 L.F. 24" CONCRETE PIPE Bid: 33.000 Unit Price: $1,055.00
CULVERT(CLASS This Est: 0.000 This Est: $0.00
IV)JACKED-IN-PLACE Total: 0.000 Total: $0.00
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74096-3201-14 0100 0190 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 18.000 Unit Price: $72.00
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0350 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 170.000 Unit Price: $72.00
(CLASS 11I) This Est: 15.000 This Est: $1,080.00
Total: 170.000 Total: $12,240.00
74003-3164-44 0100 0610 607-06.03 L.F. 30" CONCRETE PIPE CULVERT Bid: 405.000 Unit Price: $77.00
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 405.000 Total: $31,185.00
74003-3164-44 0100 0620 607-06.04 L.F. 30" CONCRETE PIPE CULVERT Bid: 300.000 Unit Price: $94.00
(CLASS V) This Est: 0.000 This Est: $0.00
Total: 300.000 Total: $28,200.00
74003-3164-44 0100 0630 607-06.05 L.F. 30" CONCRETE PIPE Bid: 44.000 Unit Price: $1,065.00
CULVERT(CLASS This Est: 0.000 This Est: $0.00
IV)JACKED-IN-PLACE Total: 56.000 Total: $59,640.00
0100 0630 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -12.000 Adj Total: -12,780.00
83001-3143-44 0100 0360 607-06.05 L.F. 30" CONCRETE PIPE Bid: 56.000 Unit Price: $1,065.00
CULVERT(CLASS This Est: 0.000 This Est: $0.00
IV)JACKED-IN-PLACE Total: 56.000 Total: $59,640.00
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74003-3164-44 0100 0640 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 914.000 Unit Price: $95.00
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 32.000 Total: $3,040.00
83001-3143-44 0100 0370 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 98.000 Unit Price: $95.00
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 103.000 Total: $9,785.00
74003-3164-44 0100 0650 607-07.03 L.F. 36" CONCRETE PIPE CULVERT Bid: 178.000 Unit Price: $110.00
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 178.000 Total: $19,580.00
74003-3164-44 0100 0660 607-07.05 L.F. 36" CONCRETE PIPE Bid: 179.000 Unit Price: $1,075.00
CULVERT(CLASS This Est: 0.000 This Est: $0.00
IV)JACKED-IN-PLACE Total: 33.000 Total: $35,475.00
0100 0660 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 33.000 Adj Total: -6,092.89
0100 0660 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 57,605.46
83001-3143-44 0100 0380 607-07.05 L.F. 36" CONCRETE PIPE Bid: 33.000 Unit Price: $1,075.00
CULVERT(CLASS This Est: 0.000 This Est: $0.00
IV)JACKED-IN-PLACE Total: 33.000 Total: $35,475.00
74003-3164-44 0100 0670 607-09.02 L.F. 48" CONCRETE PIPE CULVERT Bid: 102.000 Unit Price: $165.00
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 102.000 Total: $16,830.00

RR004

Page 69




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74003-3164-44 0100 0680 607-09.05 L.F. 48" CONCRETE PIPE Bid: 208.000 Unit Price: $1,910.00
CULVERT(CLASS This Est: 0.000 This Est: $0.00
IV)JACKED-IN-PLACE Total: 208.000 Total: $397,280.00
0100 0680 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 208.000 Adj Total: -78,397.92
0100 0680 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 78,397.92
74003-3164-44 0100 0690 607-16.01 L.F. 23"X 14" HORIZONTAL OVAL Bid: 76.000 Unit Price: $47.20
CONCRETE PIPE CULVERT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0200 607-16.01 L.F. 23"X 14" HORIZONTAL OVAL Bid: 30.000 Unit Price: $47.20
CONCRETE PIPE CULVERT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0390 607-16.04 L.F. 38"X 24" HORIZONTAL OVAL Bid: 46.000 Unit Price: $86.00
CONCRETE PIPE CULVERT This Est: 0.000 This Est: $0.00
Total: 46.000 Total: $3,956.00

RR004

Page 70




Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74003-3164-44 0100 0700 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 224.000 Unit Price: $35.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0210 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 232.000 Unit Price: $35.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0400 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 168.000 Unit Price: $35.80
This Est: 32.000 This Est: $1,145.60
Total: 32.000 Total: $1,145.60
0100 0400 ADJUSTMENT Test Report Payment Adjustment Adj This Est -32.000 Adj This Est -1,145.60
Adj Total: -32.000 Adj Total: -1,145.60
83008-3229-14 0100 0180 607-39.02 L.F. 18"PIPE CULVERT (SIDE DRAIN) Bid: 122.000 Unit Price: $35.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0410 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 108.000 Unit Price: $46.40
This Est: 84.000 This Est: $3,897.60
Total: 84.000 Total: $3,897.60
0100 0410 ADJUSTMENT Test Report Payment Adjustment Adj This Est -84.000 Adj This Est -3,897.60
Adj Total: -84.000 Adj Total: -3,897.60
83001-3143-44 0100 0420 607-39.04 L.F. 30"PIPE CULVERT (SIDE DRAIN) Bid: 40.000 Unit Price: $71.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83001-3143-44 0100 0430 607-39.05 L.F. 36"PIPE CULVERT (SIDE DRAIN) Bid: 38.000 Unit Price: $97.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0710 610-07.03 L.F. 18" PIPE DRAIN (BRIDGE DRAIN) Bid: 370.000 Unit Price: $15.39
This Est: 60.000 This Est: $923.40
Total: 60.000 Total: $923.40
74003-3164-44 0100 0720 611-01.02 EACH MANHOLES, > 4'- 8 DEPTH Bid: 2.000 Unit Price: $6,270.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,270.00
74003-3164-44 0100 0730 611-02.10 EACH JUNCTION BOX, TYPE 1 Bid: 2.000 Unit Price: $1,950.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,950.00
74003-3168-44 0100 0210 611-02.10 EACH JUNCTION BOX, TYPE 1 Bid: 2.000 Unit Price: $1,950.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0740 611-05.01 L.F. TRENCH DRAINS Bid: 420.000 Unit Price: $350.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0440 611-05.01 L.F. TRENCH DRAINS Bid: 105.000 Unit Price: $350.00
This Est: 0.000 This Est: $0.00
Total: 105.000 Total: $36,750.00
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74003-3164-44 0100 0750 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 62.000 Unit Price: $595.00
ENDWALLS) This Est: 3.890 This Est: $2,314.55
Total: 25.860 Total: $15,386.70
74096-3201-14 0100 0220 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 4.000 Unit Price: $595.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0450 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 11.000 Unit Price: $595.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 10.470 Total: $6,229.65
83008-3229-14 0100 0190 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 4.000 Unit Price: $595.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 0760 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 1,837.000 Unit Price: $1.50
(PIPE ENDWALLS) This Est: 73.000 This Est: $109.50
Total: 598.000 Total: $897.00
0100 0760 ADJUSTMENT Test Report Payment Adjustment Adj This Est -73.000 Adj This Est -109.50
Adj Total: -255.000 Adj Total: -382.50
74096-3201-14 0100 0230 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 120.000 Unit Price: $1.50
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0460 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 377.000 Unit Price: $1.50
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 377.000 Total: $565.50
0100 0460 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -377.000 Adj Total: -565.50
83008-3229-14 0100 0200 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 120.000 Unit Price: $1.50
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0770 611-07.31 EACH 18IN ENDWALL (SIDE DRAIN) Bid: 4.000 Unit Price: $1,950.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0470 611-07.31 EACH 18IN ENDWALL (SIDE DRAIN) Bid: 1.000 Unit Price: $1,950.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 0780 611-07.32 EACH 24IN ENDWALL (SIDE DRAIN) Bid: 2.000 Unit Price: $2,595.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0790  611-07.54 EACH 18IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $650.00
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0220 611-07.54 EACH 18IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $650.00
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0800 611-07.55 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 7.000 Unit Price: $810.00
4:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0230  611-07.55 EACH 18IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $810.00
4:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0480 611-07.55 EACH 18IN ENDWALL (CROSS DRAIN)  Bid: 2.000 Unit Price: $810.00
4:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $810.00
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74003-3164-44 0100 0810  611-07.56 EACH 18IN ENDWALL (CROSS DRAIN)  Bid: 4.000 Unit Price: $1,030.00
6:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0240 611-07.56 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $1,030.00
6:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0490 611-07.56 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 3.000 Unit Price: $1,030.00
6:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0820 611-07.58 EACH 24IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $1,190.00
4:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0500 611-07.58 EACH 24IN ENDWALL (CROSS DRAIN)  Bid: 2.000 Unit Price: $1,190.00
4:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0830 611-07.59 EACH 24IN ENDWALL (CROSS DRAIN) Bid: 3.000 Unit Price: $1,625.00
6:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0240 611-07.60 EACH 30IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $1,785.00
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 0840  611-07.61 EACH 30IN ENDWALL (CROSS DRAIN)  Bid: 2.000 Unit Price: $2,110.00
4:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0850  611-07.62 EACH 30IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $3,030.00
6:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0860 611-07.63 EACH 36IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $2,165.00
3:1 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,330.00
83001-3143-44 0100 0510  611-07.64 EACH 36IN ENDWALL (CROSS DRAIN)  Bid: 3.000 Unit Price: $2,705.00
4:1 This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $8,115.00
6:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0520 611-07.65 EACH 36IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $3.785.00
6:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,785.00
74003-3164-44 0100 0880 611-07.68 EACH 42IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $4,865.00
6:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 0890 611-07.71 EACH 48IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $6,000.00
6:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,000.00
83001-3143-44 0100 0530 611-07.73 EACH 18IN ENDWALL (MEDIAN DRAIN) Bid: 2.000 Unit Price: $3,540.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0900 611-12.01 EACH CATCH BASINS, TYPE 12,0'- 4' Bid: 5.000 Unit Price: $1,625.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0250  611-12.01 EACH CATCH BASINS, TYPE 12,0'-4'  Bid: 9.000 Unit Price: $1,625.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0210  611-12.01 EACH CATCH BASINS, TYPE 12,0'-4'  Bid: 10.000 Unit Price: $1,625.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0260  611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8'  Bid: 3.000 Unit Price: $1.840.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0220  611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8  Bid: 1.000 Unit Price: $1.840.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83008-3229-14 0100 0230  611-14.01 EACH CATCH BASINS, TYPE 14, 0' - 4' Bid: 1.000 Unit Price: $2,975.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0270  611-14.02 EACH CATCH BASINS, TYPE 14,>4'-8'  Bid: 3.000 Unit Price: $3515.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0240  611-14.02 EACH CATCH BASINS, TYPE 14,>4'-8'  Bid: 2.000 Unit Price: $3515.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0910  611-14.03 EACH CATCH BASINS, TYPE 14,>8'-12 Bid: 1.000 Unit Price: $4.650.00
DEPTH This Est: 1.000 This Est: $4,650.00
Total: 1.000 Total: $4,650.00
83001-3143-44 0100 0540 611-14.03 EACH CATCH BASINS, TYPE 14, >8'-12 Bid: 1.000 Unit Price: $4.650.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,650.00
74003-3164-44 0100 0920 611-25.01 EACH CATCH BASINS, TYPE 25, 0' - 4' Bid: 18.000 Unit Price: $1,675.00
DEPTH This Est: 5.000 This Est: $8,375.00
Total: 13.000 Total: $21,775.00
74003-3164-44 0100 0930  611-25.02 EACH CATCH BASINS, TYPE 25,>4'-8'  Bid: 9.000 Unit Price: $2.165.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,330.00
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74003-3164-44 0100 0940 611-25.03 EACH CATCH BASINS, TYPE 25,>8'-12 Bid: 2.000 Unit Price: $3,785.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0950 611-26.02 EACH CATCH BASINS, TYPE 26, >4'-8'  Bid: 1.000 Unit Price: $3,570.00
DEPTH This Est: 1.000 This Est: $3,570.00
Total: 1.000 Total: $3,570.00
74003-3164-44 0100 0960 611-31.02 EACH CATCH BASINS, TYPE 31,>4'-8  Bid: 14.000 Unit Price: $5,140.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0250 611-31.02 EACH CATCH BASINS, TYPE 31,>4'-8  Bid: 1.000 Unit Price: $5.140.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 0970  611-31.03 EACH CATCH BASINS, TYPE 31,>8'-12 Bid: 2.000 Unit Price- $6.275.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0260 611-31.04 EACH CATCH BASINS, TYPE 31,>12'-  Bid: 1.000 Unit Price: $7,030.00
16' DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 0980  611-38.01 EACH CATCH BASINS, TYPE 38, 0' - 4' Bid: 1.000 Unit Price: $2.165.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0550  611-38.01 EACH CATCH BASINS, TYPE 38, 0' - 4' Bid: 2.000 Unit Price: $2.165.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,165.00
74003-3164-44 0100 0990  611-38.02 EACH CATCH BASINS, TYPE 38,>4'-8'  Bid: 1.000 Unit Price: $2.540.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0560  611-38.02 EACH CATCH BASINS, TYPE 38,>4'-8'  Bid: 1.000 Unit Price: $2.540.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,540.00
74003-3164-44 0100 1000 611-38.06 EACH CATCH BASINS, TYPE 38,>20'-  Bid: 1.000 Unit Price: $11.245.00
24' DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,245.00
74003-3164-44 0100 1010  611-39.01 EACH CATCH BASINS, TYPE 39, 0' - 4' Bid: 1.000 Unit Price: $3.350.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0570  611-39.01 EACH CATCH BASINS, TYPE 39, 0' - 4' Bid: 1.000 Unit Price: $3.350.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,350.00
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83001-3143-44 0100 0580  611-39.02 EACH CATCH BASINS, TYPE 39,>4'-8'  Bid: 1.000 Unit Price: $3.895.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1020  611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' Bid: 2.000 Unit Price: $1,950.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0270  611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' Bid: 3.000 Unit Price: $1,950.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0590 611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' Bid: 2.000 Unit Price: $1,950.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1030  611-42.02 EACH CATCH BASINS, TYPE 42,>4'-8'  Bid: 7.000 Unit Price: $2,595.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0600 611-42.02 EACH CATCH BASINS, TYPE 42,>4'-8'  Bid: 2.000 Unit Price: $2,595.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,190.00
74003-3164-44 0100 1040  611-42.03 EACH CATCH BASINS, TYPE 42, >8'-12 Bid: 1.000 Unit Price: $3.245.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1050 611-46.02 EACH CATCH BASINS, TYPE 46, >4'-8"  Bid: 1.000 Unit Price: $10,600.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0500 2740 PRESTRESSED CONCRETE BULE Bid: 3,699.000 Unit Price: $200.00
TEE BEAM (6" WEB)(BT-72) This Est: 0.000 This Est: $0.00
Total: 3,699.000 Total: $739,800.00
0500 2740 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3,699.000 Adj Total: -554,850.00
0500 2740 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 554,862.00
74003-3164-44 0500 2750 CONC PARAPET SINGLE SLOPE Bid: 766.000 Unit Price: $60.10
(STD-1-18S) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1060 18" TEMPORARY DRAINAGE PIPE Bid: 38.000 Unit Price: $27.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1070 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 421.000 Unit Price: $2.97
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0280 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 14,695.000 Unit Price: $2.97
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0250 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 14,310.000 Unit Price: $2.97
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0290 701-01.02 S.F. CONCRETE SIDEWALK (6 ") Bid: 1,849.000 Unit Price: $4.07
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0260 701-01.02 S.F. CONCRETE SIDEWALK (6 ") Bid: 2,349.000 Unit Price: $4.07
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1080 701-02 S.F. CONCRETE DRIVEWAY Bid: 613.000 Unit Price: $5.12
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0300 701-02 S.F. CONCRETE DRIVEWAY Bid: 1,449.000 Unit Price: $5.12
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1090 701-02.03 S.F. CONCRETE CURB RAMP Bid: 210.000 Unit Price: $12.67
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0310 701-02.03 S.F. CONCRETE CURB RAMP Bid: 152.000 Unit Price: $12.67
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0610 701-02.03 S.F. CONCRETE CURB RAMP Bid: 280.000 Unit Price: $12.67
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0620 701-03 C.Y. CONCRETE MEDIAN PAVEMENT Bid: 21.000 Unit Price: $221.56
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1100 702-01 C.Y. CONCRETE CURB Bid: 386.000 Unit Price: $228.17
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0630 702-01 C.Y. CONCRETE CURB Bid: 23.000 Unit Price: $228.17
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1110 702-03 C.Y. CONCRETE COMBINED CURB &  Bid: 146.000 Unit Price: $175.52
GUTTER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0320 702-03 C.Y. CONCRETE COMBINED CURB &  Bid: 244.000 Unit Price: $175.52
GUTTER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0640 702-03  C.Y. CONCRETE COMBINED CURB &  Bid: 31.000 Unit Price: $175.52
GUTTER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0270 702-03 C.Y. CONCRETE COMBINED CURB &  Bid: 244.000 Unit Price: $175.52
GUTTER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1120 703-01  C.Y. CEMENT CONCRETE DITCH Bid: 54.000 Unit Price: $339.45
PAVING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0650 703-01  C.Y. CEMENT CONCRETE DITCH Bid: 19.000 Unit Price: $339.45
PAVING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1130  705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 162.000 Unit Price: $70.38
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 9016 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $87.98
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1140 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 9,868.000 Unit Price: $15.81
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0660 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 763.000 Unit Price: $15.81
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 9014 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $23.72
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 9053 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $23.72
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1150 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 16.000 Unit Price: $612.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0670 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13} Bid: 2.000 Unit Price: $612.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1160 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 13.000 Unit Price: $1,734.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0680 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 2.000 Unit Price: $1,734.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1170 705-04.05 EACH GUARDRAIL TERMINAL Bid: 3.000 Unit Price: $586.50
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0690 705-04.05 EACH GUARDRAIL TERMINAL Bid: 4.000 Unit Price: $586.50
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1180 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 18.000 Unit Price: $2,040.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0700 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 2.000 Unit Price: $2,040.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1190 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 6.000 Unit Price: $6,543.55
NCHRP350 TL-3 This Est: 1.000 This Est: $6,543.55
Total: 5.000 Total: $32,717.75
74096-3201-14 0100 0330 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 3.000 Unit Price: $6,543.55
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $19,630.65
83008-3229-14 0100 0280 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 3.000 Unit Price: $6,543.55
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $19,630.65
74003-3168-44 0100 0280 705-17.97 EACH ATTENUATOR (NARROW-LOW Bid: 1.000 Unit Price: $21,442.71
MAINTENANCE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1200 707-01.11  L.F. CHAIN LINK FENCE (6 FOOT) Bid: 9,524.000 Unit Price: $10.46
This Est: 0.000 This Est: $0.00
Total: 1,541.000 Total: $16,118.86
0100 1200 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,541.000 Adj Total: -16,118.86
74003-3168-44 0100 0290 707-01.11  L.F. CHAIN LINK FENCE (6 FOOT) Bid: 1,507.000 Unit Price: $10.46
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1210 707-01.12 EACH END & CORNER POST Bid: 53.000 Unit Price: $153.00
ASSEMBLY(CHAIN-LINK FENCE 6' This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $1,224.00
0100 1210 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -8.000 Adj Total: -1,224.00
74003-3168-44 0100 0300 707-01.12 EACH END & CORNER POST Bid: 6.000 Unit Price: $153.00
ASSEMBLY(CHAIN-LINK FENCE 6' This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1220 707-01.13 EACH GATE - CHAIN-LINK FENCE-6 Bid: 1.000 Unit Price: $867.00
FOOT (DESCRIPTIONY/ This Est: 0.000 This Est: $0.00
(MAINTENANCE) Total: 0.000 Total: $0.00
83001-3143-44 0100 0710 707-03.01 L.F. STOCK FENCE Bid: 11,403.000 Unit Price: $3.82
This Est: 0.000 This Est: $0.00
Total: 6,119.000 Total: $23,374.58
83001-3143-44 0100 0720 707-03.02 EACH END, BRACED LINE, CORNER Bid: 47.000 Unit Price: $127.50
POST ASSEMBLY(STOCK FENCE'  This Est: 0.000 This Est: $0.00
Total: 43.000 Total: $5,482.50
74003-3164-44 0100 1230 707-04 L.F. WATER CROSSING Bid: 100.000 Unit Price: $4.59
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1240 707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 787.000 Unit Price: $1.44
FENCE This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $57.60
83001-3143-44 0100 0730 707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 3,166.000 Unit Price: $1.44
FENCE This Est: 0.000 This Est: $0.00
Total: 950.000 Total: $1,368.00
74003-3164-44 0100 1250  708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 82.000 Unit Price: $137.70
POSTS) This Est: 0.000 This Est: $0.00
Total: 43.000 Total: $5,921.10
74003-3168-44 0100 0310 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 6.000 Unit Price: $137.70
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0740 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 48.000 Unit Price: $137.70
POSTS) This Est: 0.000 This Est: $0.00
Total: 33.000 Total: $4,544.10
74003-3164-44 0100 1260 709-01.01 C.Y. RUBBLE STONE RIP-RAP Bid: 11.000 Unit Price: $110.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1270 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 400.000 Unit Price: $34.20
This Est: 0.000 This Est: $0.00
Total: 762.890 Total: $26,090.84

74003-3168-44 0100 0320 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 100.000 Unit Price: $34.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74096-3201-14 0100 0340 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 200.000 Unit Price: $34.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83001-3143-44 0100 0750 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 950.000 Unit Price: $34.20
This Est: 0.000 This Est: $0.00
Total: 109.920 Total: $3,759.26

83008-3229-14 0100 0290 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 200.000 Unit Price: $34.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1280 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 3,658.000 Unit Price: $34.80
This Est: 0.000 This Est: $0.00
Total: 159.260 Total: $5,542.25
74003-3168-44 0100 0330 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 23.000 Unit Price: $34.80
This Est: 0.000 This Est: $0.00
Total: 21.760 Total: $757.25
74096-3201-14 0100 0350 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 40.000 Unit Price: $34.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0760 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 634.000 Unit Price: $34.80
This Est: 0.000 This Est: $0.00
Total: 180.860 Total: $6,293.93
74003-3164-44 0100 1290 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 6,142.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 2,117.430 Total: $63,522.90
83001-3143-44 0100 0770 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 1,633.000 Unit Price: $30.00
This Est: 65.270 This Est: $1,958.10
Total: 1,908.260 Total: $57,247.80
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74003-3164-44 0100 1300 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 585.000 Unit Price: $42.25
This Est: 0.000 This Est: $0.00
Total: 683.640 Total: $28,883.79
83001-3143-44 0100 0780 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 100.000 Unit Price: $42.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1310 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 31,306.000 Unit Price: $4.25
(WITH PIPE) This Est: 3,000.000 This Est: $12,750.00
Total: 3,000.000 Total: $12,750.00
74003-3168-44 0100 0340 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 1,485.000 Unit Price: $4.25
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0360 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 2,817.000 Unit Price: $4.25
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0790 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 10,238.000 Unit Price: $4.25
(WITH PIPE) This Est: 2,341.000 This Est: $9,949.25
Total: 2,341.000 Total: $9,949.25
83008-3229-14 0100 0300 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 2,817.000 Unit Price: $4.25
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1320 710-05 L.F. LATERAL UNDERDRAIN Bid: 6,432.000 Unit Price: $2.75
This Est: 304.000 This Est: $836.00
Total: 304.000 Total: $836.00
74003-3168-44 0100 0350 710-05 L.F. LATERAL UNDERDRAIN Bid: 386.000 Unit Price: $2.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0800 710-05 L.F. LATERAL UNDERDRAIN Bid: 1,652.000 Unit Price: $2.75
This Est: 300.000 This Est: $825.00
Total: 300.000 Total: $825.00
74003-3164-44 0100 1330 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 32.000 Unit Price: $400.00
(3:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1340 710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 38.000 Unit Price: $400.00
(4:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0360 710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 4.000 Unit Price: $400.00
(4:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0810 710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 10.000 Unit Price: $400.00
(4:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1350  710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 102.000 Unit Price: $400.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0370  710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 7.000 Unit Price: $400.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0820 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 37.000 Unit Price: $400.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0500 2760 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 288.000 Unit Price: $28.83
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0500 2770 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 40.000 Unit Price: $6.29
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1360 711-05.01 L.F. REMOVAL & DISPOSAL OF Bid: 210.000 Unit Price: $40.00
CONCRETE MEDIAN BARRIER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0380 711-05.01 L.F. REMOVAL & DISPOSAL OF Bid: 81.000 Unit Price: $40.00
CONCRETE MEDIAN BARRIER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1370  711-0570 LF. 32IN SINGLE SLOPE CONCRETE  Bid: 4,105.000 Unit Price: $44.98
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0390  711-0570 L.F. 32IN SINGLE SLOPE CONCRETE  Bid: 1,072.000 Unit Price: $44.98
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1380  711-0571 L.F. 51IN SINGLE SLOPE CONCRETE  Bid: 4,976.000 Unit Price: $69.10
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1390  711-05.77 L.F. FLARED S/S CONCRETE MEDIAN  Bid: 410.000 Unit Price: $187.66
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0400 711-05.77 L.F. FLARED S/S CONCRETE MEDIAN  Bid: 81.000 Unit Price: $187.66
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1400 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $52,655.00
This Est: 0.000 This Est: $0.00
Total: 0.200 Total: $10,531.00

74003-3168-44 0100 0410 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $52,655.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74096-3201-14 0100 0370 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $52,655.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83001-3143-44 0100 0830 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $52,655.00
This Est: 0.000 This Est: $0.00
Total: 0.100 Total: $5,265.50

83008-3229-14 0100 0310 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $52,655.00
This Est: 0.000 This Est: $0.00
Total: 0.200 Total: $10,531.00
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74003-3164-44 0100 1410 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 30,440.000 Unit Price: $25.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 11,780.000 Total: $294,500.00
74003-3168-44 0100 0420 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 2,254.000 Unit Price: $25.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0380 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 4,766.000 Unit Price: $25.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 589.000 Total: $14,725.00
83001-3143-44 0100 0840 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 260.000 Unit Price: $25.00
BARRIER RAIL This Est: 1,280.000 This Est: $32,000.00
Total: 1,360.000 Total: $34,000.00
83008-3229-14 0100 0320 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 1,351.000 Unit Price: $25.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 1,351.000 Total: $33,775.00
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74003-3164-44 0100 1420 712-04.01 EACH FLEXIBLE DRUMS Bid: 847.000 Unit Price: $43.79
(CHANNELIZING) This Est: 6.000 This Est: $262.74
Total: 184.000 Total: $8,057.36
74003-3168-44 0100 0430 712-04.01 EACH FLEXIBLE DRUMS Bid: 145.000 Unit Price: $43.79
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0390 712-04.01 EACH FLEXIBLE DRUMS Bid: 30.000 Unit Price: $43.79
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $1,313.70
83001-3143-44 0100 0850 712-04.01 EACH FLEXIBLE DRUMS Bid: 50.000 Unit Price: $43.79
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0330 712-04.01 EACH FLEXIBLE DRUMS Bid: 32.000 Unit Price: $43.79
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $1,313.70
74003-3164-44 0100 1430 712-04.10 EACH TEMPORARY FLEXIBLE TUBULAF Bid: 733.000 Unit Price: $47.06
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0440 712-04.10 EACH TEMPORARY FLEXIBLE TUBULAF Bid: 20.000 Unit Price: $47.06
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1440 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 1,522.000 Unit Price: $11.07
DELINEATOR This Est: 32.000 This Est: $354.24
Total: 71.000 Total: $785.97
74003-3168-44 0100 0450 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 113.000 Unit Price: $11.07
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0400 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 239.000 Unit Price: $11.07
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $166.05
83001-3143-44 0100 0860 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 13.000 Unit Price: $11.07
DELINEATOR This Est: 75.000 This Est: $830.25
Total: 75.000 Total: $830.25
83008-3229-14 0100 0340 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 68.000 Unit Price: $11.07
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 100.000 Total: $1,107.00
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74003-3164-44 0100 1450 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 120.000 Unit Price: $51.34
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $205.36

74096-3201-14 0100 0410 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 10.000 Unit Price: $51.34
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83001-3143-44 0100 0870 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 10.000 Unit Price: $51.34
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83008-3229-14 0100 0350 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 10.000 Unit Price: $51.34
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1460 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,880.000 Unit Price: $7.30
This Est: 0.000 This Est: $0.00
Total: 1,024.400 Total: $7,478.12

74003-3168-44 0100 0460 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 620.000 Unit Price: $7.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74096-3201-14 0100 0420 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 55.000 Unit Price: $7.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83001-3143-44 0100 0880 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 188.000 Unit Price: $7.30
This Est: 32.000 This Est: $233.60
Total: 202.000 Total: $1,474.60

83008-3229-14 0100 0360 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 109.000 Unit Price: $7.30
This Est: 0.000 This Est: $0.00
Total: 85.500 Total: $624.15
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74003-3164-44 0100 1470 712-06.01 S.F. VERTICAL PANELS Bid: 2,926.000 Unit Price: $14.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0430 712-06.01 S.F. VERTICAL PANELS Bid: 471.000 Unit Price: $14.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0890 712-06.01 S.F. VERTICAL PANELS Bid: 64.000 Unit Price: $14.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0370 712-06.01 S.F. VERTICAL PANELS Bid: 136.000 Unit Price: $14.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1480  712-06.16 EACH SIGNS (CONSTRUCTION) Bid: 2.000 Unit Price: $755.03
(REDUCED SPEED WARNING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0470 712-06.16 EACH SIGNS (CONSTRUCTION) Bid: 2.000 Unit Price: $755.03
(REDUCED SPEED WARNING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1490 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 210.000 Unit Price: $14.60
1) This Est: 0.000 This Est: $0.00
Total: 96.000 Total: $1,401.60
74096-3201-14 0100 0440 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 40.000 Unit Price: $14.60
1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0900 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 40.000 Unit Price: $14.60
1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0380 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 40.000 Unit Price: $14.60
1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1500 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 8.000 Unit Price: $1,208.04
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,416.08
74003-3168-44 0100 0480 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $1,208.04
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0450 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $1,208.04
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0390 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $1,208.04
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1510 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 18,310.000 Unit Price: $2.50
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 1,917.000 Total: $4,792.50
74096-3201-14 0100 0460 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 12,119.000 Unit Price: $2.50
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0400 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 7,415.000 Unit Price: $2.50
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1520 712-09.02 L.F. REMOVABLE PAVEMENT Bid: 139,297.000 Unit Price: $3.50
MARKING (8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0490 712-09.02 L.F. REMOVABLE PAVEMENT Bid: 11,057.000 Unit Price: $3.50
MARKING (8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1530 713-01.01  C.Y. CLASS A CONCRETE Bid: 9.000 Unit Price: $530.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.000 Total: $0.00
74003-3168-44 0100 0500 713-01.01  C.Y. CLASS A CONCRETE Bid: 3.000 Unit Price: $530.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.000 Total: $0.00
74096-3201-14 0100 0470 713-01.01 C.Y. CLASS A CONCRETE Bid: 1.000 Unit Price: $530.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.000 Total: $0.00
83001-3143-44 0100 0910 713-01.01  C.Y. CLASS A CONCRETE Bid: 1.000 Unit Price: $530.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.000 Total: $0.00
83008-3229-14 0100 0410 713-01.01 C.Y. CLASS A CONCRETE Bid: 1.000 Unit Price: $530.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.000 Total: $0.00
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74003-3164-44 0100 1540 713-01.02 LB. STEEL BAR Bid: 2,648.000 Unit Price: $2.80
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 0.000 Total: $0.00
74003-3168-44 0100 0510 713-01.02 LB. STEEL BAR Bid: 1,066.000 Unit Price: $2.80
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 0.000 Total: $0.00
74096-3201-14 0100 0480 713-01.02 LB. STEEL BAR Bid: 100.000 Unit Price: $2.80
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 0.000 Total: $0.00
83001-3143-44 0100 0920 713-01.02 LB. STEEL BAR Bid: 50.000 Unit Price: $2.80
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 0.000 Total: $0.00
83008-3229-14 0100 0420 713-01.02 LB. STEEL BAR Bid: 50.000 Unit Price: $2.80
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 0.000 Total: $0.00
74003-3164-44 0100 1550 713-02.04 EACH DELINEATOR (MILE MARKER) & Bid: 3.000 Unit Price: $172.50
STEEL POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0520 713-02.04 EACH DELINEATOR (MILE MARKER) & Bid: 1.000 Unit Price: $172.50
STEEL POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1560 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 184.000 Unit Price: $32.21
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0530 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 21.000 Unit Price: $32.21
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0930 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 13.000 Unit Price: $32.21
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1570 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW Bid: 77.000 Unit Price: $32.21
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1580 713-05  LB. STEEL HOLLOW SQUARE POST  Bid: 482.000 Unit Price: $4.50
(BREAKAWAY) SIGN SUPPORTS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1590 713-06 LB. STEEL I-BEAMS & Bid: 15,441.000 Unit Price: $3.85
WF-BEAMS(BREAKAWAY) SIGN This Est: 0.000 This Est: $0.00
SUPPORT Total: 0.000 Total: $0.00
74003-3168-44 0100 0540 713-06 LB. STEEL I-BEAMS & Bid: 2,185.000 Unit Price: $3.85
WF-BEAMS(BREAKAWAY) SIGN This Est: 0.000 This Est: $0.00
SUPPORT Total: 0.000 Total: $0.00
74096-3201-14 0100 0490 713-06 LB. STEEL I-BEAMS & Bid: 553.000 Unit Price: $3.85
WF-BEAMS(BREAKAWAY) SIGN This Est: 0.000 This Est: $0.00
SUPPORT Total: 0.000 Total: $0.00
83001-3143-44 0100 0940 713-06 LB. STEEL I-BEAMS & Bid: 165.000 Unit Price: $3.85
WF-BEAMS(BREAKAWAY) SIGN This Est: 0.000 This Est: $0.00
SUPPORT Total: 0.000 Total: $0.00
83008-3229-14 0100 0430 713-06 LB. STEEL I-BEAMS & Bid: 165.000 Unit Price: $3.85
WF-BEAMS(BREAKAWAY) SIGN This Est: 0.000 This Est: $0.00
SUPPORT Total: 0.000 Total: $0.00
74003-3164-44 0100 1600 713-09.01 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $63,185.00
STRUCTURE (SPAN____ )/(SPAN This Est: 0.000 This Est: $0.00
97'-0") Total: 0.000 Total: $0.00
74003-3164-44 0100 1610 713-09.02 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $105,745.00
STRUCTURE (SPAN____ )/ This Est: 0.000 This Est: $0.00
(SPAN1=110"-0" SPAN2=109"-0") Total: 0.000 Total: $0.00
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74003-3164-44 0100 1620  713-09.03 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $50,460.00
STRUCTURE (SPAN___ )/(SPAN  This Est: 0.000 This Est: $0.00
56-0") Total: 0.000 Total: $0.00
74003-3164-44 0100 1630  713-09.04 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $50,460.00
STRUCTURE (SPAN____)/(SPAN  This Est: 0.000 This Est: $0.00
55-0%) Total: 0.000 Total: $0.00
74003-3164-44 0100 1640  713-09.05 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $63,225.00
STRUCTURE (SPAN___)/(SPAN  This Est: 0.000 This Est: $0.00
102-07) Total: 0.000 Total: $0.00
74003-3164-44 0100 1650  713-09.06 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $50,910.00
STRUCTURE (SPAN___)/(SPAN  This Est: 0.000 This Est: $0.00
75-3") Total: 0.000 Total: $0.00
74003-3168-44 0100 0550  713-09.07 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $63,225.00
STRUCTURE (SPAN____)/(SPAN  This Est: 0.000 This Est: $0.00
100'-3") Total: 0.000 Total: $0.00
74003-3168-44 0100 0560  713-09.08 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $63,670.00
STRUCTURE (SPAN____)/(SPAN  This Est: 0.000 This Est: $0.00
100'-6") Total: 0.000 Total: $0.00
83001-3143-44 0100 0950  713-09.09 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $66,280.00
STRUCTURE (SPAN )(SPAN  This Est: 0.000 This Est: $0.00
156'-0") Total: 0.000 Total: $0.00
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74003-3164-44 0100 1660 713-09.10 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $66,130.00
STRUCTURE (SPAN___ )/(SPAN  This Est: 0.000 This Est: $0.00
146-07) Total: 0.000 Total: $0.00
74003-3164-44 0100 1670 713-11.01 LB. "U" SECTION STEEL POSTS Bid: 734.000 Unit Price: $2.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0570 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 63.000 Unit Price: $2.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0500 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 194.000 Unit Price: $2.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0960 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 416.000 Unit Price: $2.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0440 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 69.000 Unit Price: $2.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1680 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 3,584.000 Unit Price: $3.95
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0510 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 237.000 Unit Price: $3.95
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0970 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 1,730.000 Unit Price: $3.95
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0450 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 132.000 Unit Price: $3.95
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1690 713-11.05 LB. SQUARE TUBE SIGN SUPPORT Bid: 534.000 Unit Price: $4.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0580 713-11.05 LB. SQUARE TUBE SIGN SUPPORT Bid: 78.000 Unit Price: $4.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1700 713-11.21 EACH P POST SLIP BASE Bid: 3.000 Unit Price: $560.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0980 713-11.21 EACH P POST SLIP BASE Bid: 4.000 Unit Price: $560.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1710 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 610.000 Unit Price: $11.50
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0520 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 63.000 Unit Price: $11.50
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 0990 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 273.000 Unit Price: $11.50
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0460 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 29.000 Unit Price: $11.50
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1720 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 974.000 Unit Price: $12.50
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0590 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 84.000 Unit Price: $12.50
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0530 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 40.000 Unit Price: $12.50
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1000 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 253.000 Unit Price: $12.50
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0470 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 31.000 Unit Price: $12.50
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1730 713-14 S.F. EXTRUDED ALUMINUM PANEL Bid: 3,089.000 Unit Price: $20.95
SIGNS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0600 713-14 S.F. EXTRUDED ALUMINUM PANEL Bid: 775.000 Unit Price: $20.95
SIGNS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0540 713-14 S.F. EXTRUDED ALUMINUM PANEL Bid: 135.000 Unit Price: $20.95
SIGNS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1010 713-14 S.F. EXTRUDED ALUMINUM PANEL Bid: 160.000 Unit Price: $20.95
SIGNS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1740 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $400.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0610 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $400.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0550 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $400.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1020 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $400.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0480 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $400.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1750  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $7,550.25
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $15,100.50
74003-3168-44 0100 0620  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 1.000 Unit Price: $7,550.25
UNIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0560  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 1.000 Unit Price: $7,550.25
UNIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1030  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 1.000 Unit Price: $7,550.25
UNIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
UNIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1760  713-16.07 EACH END OF ROADWAY SIGN AND Bid: 4.000 Unit Price: $135.00
SUPPORT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1040 713-16.07 EACH END OF ROADWAY SIGN AND Bid: 2.000 Unit Price: $135.00
SUPPORT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1770 713-17.02 EACH INSTALL AUXILIARY SUPPORT Bid: 2.000 Unit Price: $120.00
FOR EXIT NUMBER PANEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1780 713-17.62 EACH SIGN MOUNTED ON CONCRETE Bid: 20.000 Unit Price: $121.50
MEDIAN BARRIER ( ) This Est: 0.000 This Est: $0.00
(STD.T-S-21) Total: 0.000 Total: $0.00
74003-3168-44 0100 0630 713-17.62 EACH SIGN MOUNTED ON CONCRETE Bid: 2.000 Unit Price: $121.50
MEDIAN BARRIER ( ) This Est: 0.000 This Est: $0.00
(STD.T-S-21) Total: 0.000 Total: $0.00
74003-3164-44 0100 1790 713-30.09 EACH BARRIER MOUNTED SIGN Bid: 20.000 Unit Price: $185.00
SUPPORT (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(STD.T-S-21) Total: 0.000 Total: $0.00
74003-3168-44 0100 0640 713-30.09 EACH BARRIER MOUNTED SIGN Bid: 1.000 Unit Price: $185.00
SUPPORT (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(STD.T-S-21) Total: 0.000 Total: $0.00
74003-3168-44 0100 0650 713-30.10 EACH BARRIER MOUNTED SIGN Bid: 1.000 Unit Price: $185.00
SUPPORT (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(STD.T-S-21) Total: 0.000 Total: $0.00
74003-3164-44 0500 2780 714-01.01 LS STRUCTURAL LIGHTING (BRIDGE Bid: 1.000 Unit Price: $5,977.20
NO.)/(PARAPET MOUNTED, This Est: 0.000 This Est: $0.00
BRIDGE ID. 74100650043 Total: 0.000 Total: $0.00
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74003-3164-44 0100 9630 714-03.01 L.F. DIRECT BURIAL CONDUIT (2" PV( Bid: 0.000 Unit Price: $7.50
SCHEDULE 40) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 9631 714-06.03 L.F. CABLE (1/C# 10 AWG) Bid: 0.000 Unit Price: $0.79
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 9632 714-06.04 L.F. CABLE (1/C# 8 AWG) Bid: 0.000 Unit Price: $0.86
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 9633 714-08.20 EACH FOUNDATION (ONLY) FOR LIGHT Bid: 0.000 Unit Price: $1,285.20
STANDARD This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 9634  714-08.30 EACH REMOVE & RELOCATE LIGHT Bid: 0.000 Unit Price: $2,249.10
STANDARD This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1800 716-01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 491.000 Unit Price: $10.00
MARKER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0660 716-01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 17.000 Unit Price: $10.00
MARKER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1810  716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 202.000 Unit Price: $45.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0570 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 103.000 Unit Price: $45.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1050 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 272.000 Unit Price: $45.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0500 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 102.000 Unit Price: $45.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1820  716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 498.000 Unit Price: $45.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0670 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 187.000 Unit Price: $45.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1830 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 433.000 Unit Price: $12.00
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0580 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 72.000 Unit Price: $12.00
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1840 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 604.000 Unit Price: $30.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
74003-3164-44 0100 1850 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 409.000 Unit Price: $17.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0590 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 65.000 Unit Price: $17.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1060 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 251.000 Unit Price: $17.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0510 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 87.000 Unit Price: $17.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1860  716-02.06 EACH PLASTIC PAVEMENT MARKING  Bid: 35.000 Unit Price: $200.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0600  716-02.06 EACH PLASTIC PAVEMENT MARKING  Bid: 5.000 Unit Price: $200.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1070  716-02.06 EACH PLASTIC PAVEMENT MARKING  Bid: 12.000 Unit Price: $200.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0520  716-02.06 EACH PLASTIC PAVEMENT MARKING  Bid: 4.000 Unit Price: $200.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1870  716-02.07 L.F. PLASTIC PAVEMENT MARKING  Bid: 5,626.000 Unit Price: $14.00
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0680  716-02.07 L.F. PLASTIC PAVEMENT MARKING  Bid: 335.000 Unit Price: $14.00
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1080 716-02.07 L.F. PLASTIC PAVEMENT MARKING Bid: 3,511.000 Unit Price: $14.00
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1880 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 52.000 Unit Price: $4.00
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0610 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 227.000 Unit Price: $4.00
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1890 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 5.000 Unit Price: $350.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0690 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $350.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0620 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 2.000 Unit Price: $350.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1900 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $250.00
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0700 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 1.000 Unit Price: $250.00
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1090 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 1.000 Unit Price: $250.00
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1910 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 21.000 Unit Price: $175.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0710 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $175.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0630 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $175.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1100 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 7.000 Unit Price: $175.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0530 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $175.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1920 716-04.06 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $350.00
(WRONG WAY ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1930 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 6.000 Unit Price: $600.00
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1940  716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 1.500 Unit Price: $3,500.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1110  716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 0.500 Unit Price: $3,500.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.254 Total: $889.00
74003-3164-44 0100 1950  716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 150,354.000 Unit Price: $1.25
(8" BARRIER LINE) This Est: 1,244.000 This Est: $1,555.00
Total: 1,244.000 Total: $1,555.00
74096-3201-14 0100 0640  716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 1.000 Unit Price: $3,800.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1120  716-0520 L.M. PAINTED PAVEMENT MARKING Bid: 2.000 Unit Price: $3,800.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 3.714 Total: $14,113.20
83008-3229-14 0100 0540  716-0520 L.M. PAINTED PAVEMENT MARKING Bid: 1.000 Unit Price: $3,800.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 1960  716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 73,520.000 Unit Price: $1.00
MARKING (LINE) This Est: 410.000 This Est: $410.00
Total: 992.000 Total: $992.00
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74003-3164-44 0100 1970 716-08.04 S.Y. REMOVAL OF PAVEMENT Bid: 11,556.000 Unit Price: $12.00
MARKING (CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
74003-3168-44 0100 0720 716-08.33 EACH HYDROBLAST REMOVAL OF Bid: 2.000 Unit Price: $1,500.00
PAVEMENT MARKING This Est: 0.000 This Est: $0.00
(DESCRIPTION)/(LANE Total: 0.000 Total: $0.00
REDUCTION ARROW)
74003-3164-44 0100 1980 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 8.000 Unit Price: $3,700.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0650 716-12.01 L.M. ENHANCED FLATLINE THERMO Bid: 2.000 Unit Price: $3,700.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1130 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 7.000 Unit Price: $3,700.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0550 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 2.000 Unit Price: $3,700.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 1990  716-12.02 L.M. ENHANCED FLATLINE THERMO  Bid: 16.000 Unit Price: $5,500.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0730  716-1202 L.M. ENHANCED FLATLINE THERMO  Bid: 5.000 Unit Price: $5,500.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2000  716-12.06 L.F. ENHANCED FLAT LINE THERMO  Bid: 5,685.000 Unit Price: $5.00
(8IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0740  716-1206 L.F. ENHANCED FLAT LINE THERMO  Bid: 711.000 Unit Price: $5.00
(8IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1140  716-1206 LF. ENHANCED FLAT LINE THERMO  Bid: 356.000 Unit Price: $5.00
(8IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2010  716-1208 LF. ENHANCED FLAT LINE THERMO  Bid: 3,732.000 Unit Price: $10.00
(12IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0750  716-12.08 L.F. ENHANCED FLAT LINE THERMO  Bid: 1,003.000 Unit Price: $10.00
(12IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 2020 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 2.000 Unit Price: $3,500.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2030 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $213,680.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $213,680.00
74003-3168-44 0100 0760 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $213,680.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $213,680.00
74096-3201-14 0100 0660 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $213,680.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $213,680.00
83001-3143-44 0100 1150 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $213,680.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $213,680.00
83008-3229-14 0100 0560 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $213,680.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $213,680.00
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74003-3164-44 0100 2040 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 8.000 Unit Price: $615.06
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100  204C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,674.07
83001-3143-44 0100 1160 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 3.000 Unit Price: $615.06
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2050 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 5.000 Unit Price: $1,166.88
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100  205C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,935.55
83001-3143-44 0100 1170 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 1.000 Unit Price: $1,166.88
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 2060 730-02.30 EACH SIGNAL HEAD ASSEMBLY Bid: 5.000 Unit Price: $631.38
(DESCRIPTION)/(130 A3 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 0.000 Total: $0.00
0100 2060 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,065.93
83001-3143-44 0100 1180 730-02.30 EACH SIGNAL HEAD ASSEMBLY Bid: 2.000 Unit Price: $631.38
(DESCRIPTION)/(130 A3 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 0.000 Total: $0.00
74003-3164-44 0100 2070 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 7.000 Unit Price: $306.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0670 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 1.000 Unit Price: $306.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1190 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 1.000 Unit Price: $306.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0570 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 1.000 Unit Price: $306.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 2080 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 27.000 Unit Price: $331.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1200 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 7.000 Unit Price: $331.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2090  730-05.01 EACH ELECTRICAL SERVICE Bid: 2.000 Unit Price: $1,530.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1210  730-05.01 EACH ELECTRICAL SERVICE Bid: 1.000 Unit Price: $1,530.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2100  730-05.02 L.F. SERVICE CABLE (2 CONDUCTOR Bid: 620.000 Unit Price: $2.45
#8 AWG) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1220 730-05.02 L.F. SERVICE CABLE (2 CONDUCTOR Bid: 85.000 Unit Price: $2.45
#8 AWG) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 2110 730-08.01 L.F. SIGNAL CABLE -3 CONDUCTOR Bid: 630.000 Unit Price: $1.02
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1230 730-08.01 L.F. SIGNAL CABLE -3 CONDUCTOR Bid: 1,205.000 Unit Price: $1.02
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2120 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 2,330.000 Unit Price: $1.28
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1240 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 1,670.000 Unit Price: $1.28
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2130 730-08.30 L.F. INTERCONNECT CABLE Bid: 3,295.000 Unit Price: $1.78
(COPPER-TWISTED PAIR) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1250 730-08.30 L.F. INTERCONNECT CABLE Bid: 70.000 Unit Price: $1.78
(COPPER-TWISTED PAIR) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 2140 730-09.01 L.F. SPAN WIRE Bid: 245.000 Unit Price: $2.04
ASSEMBLY(___ LBS.MIN.BRK This Est: 0.000 This Est: $0.00
STRENGTH)/(23,000 LBS.MIN.BRK  1otal: 0.000 Total: $0.00
STRENGTH)
83001-3143-44 0100 1260 730-09.01 L.F. SPANWIRE Bid: 275.000 Unit Price: $2.04
ASSEMBLY(___ LBS.MIN.BRK This Est: 0.000 This Est: $0.00
STRENGTH)/(23,000 LBS.MIN.BRK  1otal: 0.000 Total: $0.00
STRENGTH)
74003-3164-44 0100 2150 730-09.02 L.F. SPANWIRE Bid: 240.000 Unit Price: $2.04
ASSEMBLY(___ LBS.MIN.BRK This Est: 0.000 This Est: $0.00
STRENGTH)/(24,000 LBS.MIN.BRK  1otal: 0.000 Total: $0.00
STRENGTH)
74003-3164-44 0100 2160 730-09.03 L.F. SPAN WIRE Bid: 480.000 Unit Price: $2.04
ASSEMBLY(___ LBS.MIN.BRK This Est: 0.000 This Est: $0.00
STRENGTH)/(16,000 LBS.MIN.BRK  1o¢al: 0.000 Total: $0.00
STRENGTH)
74003-3164-44 0100 2170 730-10.02 L.F. MESSENGER CABLE - 1/4" Bid: 100.000 Unit Price: $2.04
DIAMETER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2180 730-11.10 EACH RISER ASSEMBLY Bid: 1.000 Unit Price: $306.00
(DESCRIPTION)/(1", RGS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 2190 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 200.000 Unit Price: $5.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74096-3201-14 0100 0680 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 15.000 Unit Price: $5.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83001-3143-44 0100 1270 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 60.000 Unit Price: $5.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83008-3229-14 0100 0580 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 15.000 Unit Price: $5.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 2200 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 4,215.000 Unit Price: $5.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0690 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 146.000 Unit Price: $5.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1280 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 500.000 Unit Price: $5.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0590 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 146.000 Unit Price: $5.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2210 730-12.03 L.F. CONDUIT 3" DIAMETER (PVC) Bid: 120.000 Unit Price: $6.12
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1290 730-12.03 L.F. CONDUIT 3" DIAMETER (PVC) Bid: 100.000 Unit Price: $6.12
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 2220 730-12.07 L.F. CONDUIT 1" DIAMETER (RGS) Bid: 300.000 Unit Price: $12.24
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1300 730-12.07 L.F. CONDUIT 1" DIAMETER (RGS) Bid: 85.000 Unit Price: $12.24
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2230 730-12.08 L.F. CONDUIT 2" DIAMETER (RGS) Bid: 130.000 Unit Price: $18.36
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2240 730-12.09 L.F. CONDUIT 3" DIAMETER (RGS) Bid: 65.000 Unit Price: $26.52
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 9629 730-13.01 EACH VEHICLE LOOP DETECTOR Bid: 0.000 Unit Price: $176.82
(SHELF MOUNT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 2250 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 7,795.000 Unit Price: $1.02
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0700 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 300.000 Unit Price: $1.02
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1310 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 3,090.000 Unit Price: $1.02
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0600 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 300.000 Unit Price: $1.02
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2260 730-14.02 L.F. SAW SLOT Bid: 540.000 Unit Price: $3.06
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1320 730-14.02 L.F. SAW SLOT Bid: 70.000 Unit Price: $3.06
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 2270 730-14.03 L.F. LOOP WIRE Bid: 1,280.000 Unit Price: $0.51
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1330 730-14.03 L.F. LOOP WIRE Bid: 160.000 Unit Price: $0.51
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2280 730-14.10 EACH PREFORMED DETECTION Bid: 10.000 Unit Price: $593.64
LOOP(6FT x 6FT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0710 730-14.10 EACH PREFORMED DETECTION Bid: 2.000 Unit Price: $593.64
LOOP(6FT x 6FT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
LOOP(6FT x 6FT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0610 730-14.10 EACH PREFORMED DETECTION Bid: 2.000 Unit Price: $593.64
LOOP(6FT x 6FT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 140




Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74003-3164-44 0100 2290 730-14.11 EACH PREFORMED DETECTION Bid: 7.000 Unit Price: $1,984.92
LOOP(DESCRIPTION)/(6FT x 50FT  This Est: 0.000 This Est: $0.00
QUADRUPOLE) Total: 0.000 Total: $0.00
83001-3143-44 0100 1350 730-14.11 EACH PREFORMED DETECTION Bid: 1.000 Unit Price: $1,984.92
LOOP(DESCRIPTION)/(6FT x 50FT  This Est: 0.000 This Est: $0.00
QUADRUPOLE) Total: 0.000 Total: $0.00
83001-3143-44 0100 1360 730-14.12 EACH PREFORMED DETECTION Bid: 1.000 Unit Price: $652.80
LOOP(DESCRIPTION)/(6FT x 20FT  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2300 730-15.31 EACH CABINET (FOUR PHASE BASE Bid: 2.000 Unit Price: $9,381.96
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 2300 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -1,241.93
0100 2300 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 13,483.86
83001-3143-44 0100 1370 730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 1.000 Unit Price: $9,896.04
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 1370 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,537.17
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74003-3164-44 0100 2310 730-16.01 EACH FOUR PHASE ACTUATED Bid: 2.000 Unit Price: $3,829.08
CONTROLLER This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0100 2310 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 5,743.62

83001-3143-44 0100 1380 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 1.000 Unit Price: $3,829.08
CONTROLLER This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0100 1380 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 2,871.81

74003-3164-44 0100 2320 730-18.01 EACH MASTER CONTROLLER Bid: 1.000 Unit Price: $5,310.12
This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0100 2320 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 3,982.59
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74003-3164-44 0100 2330 730-23.01 EACH STEEL STRAIN POLE (SIGNAL Bid: 9.000 Unit Price: $10,697.76
SUPPORT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 2330 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 62,531.26
83001-3143-44 0100 1390 730-23.01 EACH STEEL STRAIN POLE (SIGNAL Bid: 2.000 Unit Price: $10,697.76
SUPPORT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2340 730-26.056 EACH COUNTDOWN PEDESTRIAN Bid: 4.000 Unit Price: $548.76
SIGNAL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 2340 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -20,570.32
0100 2340 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 23,141.61
83001-3143-44 0100 1400 730-26.056 EACH COUNTDOWN PEDESTRIAN Bid: 4.000 Unit Price: $548.76
SIGNAL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 2350 730-26.06 EACH PEDESTRIAN PUSHBUTTON POS Bid: 3.000 Unit Price: $1,224.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 2350 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -16,016.07
0100 2350 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 18,304.08
83001-3143-44 0100 1410 730-26.06 EACH PEDESTRIAN PUSHBUTTON POS Bid: 4.000 Unit Price: $1,224.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2360 730-26.09 EACH PEDESTRIAN PUSHBUTTON WITt Bid: 4.000 Unit Price: $214.20
15IN SIGN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 2360 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 784.46
83001-3143-44 0100 1420 730-26.09 EACH PEDESTRIAN PUSHBUTTON WITt Bid: 4.000 Unit Price: $214.20
15IN SIGN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 2370  740-10.03 S.Y. GEOTEXTILE (TYPE lI)(EROSION Bid: 7,395.000 Unit Price: $2.44
CONTROL) This Est: 25.000 This Est: $61.00
Total: 697.000 Total: $1,700.68
74003-3168-44 0100 0770  740-10.03 S.Y. GEOTEXTILE (TYPE lI)(EROSION Bid: 172.000 Unit Price: $2.44
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0720  740-10.03 S.Y. GEOTEXTILE (TYPE lI)(EROSION Bid: 343.000 Unit Price: $2.44
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1430  740-10.03 S.Y. GEOTEXTILE (TYPE IlIl)(EROSION  Bid: 4,181.000 Unit Price: $2.44
CONTROL) This Est: 0.000 This Est: $0.00
Total: 1,984.000 Total: $4,840.96
83008-3229-14 0100 0620  740-10.03 S.Y. GEOTEXTILE (TYPE Ill)(EROSION Bid: 343.000 Unit Price: $2.44
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2380  740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 8,402.000 Unit Price: $2.30
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 1,775.000 Total: $4,082.50
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74003-3164-44 0100 2390 740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 15,732.000 Unit Price: $2.47
20IN (DESCRIPTION)/(SEDIMENT  This Est: 560.000 This Est: $1,383.20
CONTROL) Total: 4,960.000 Total: $12,251.20
74003-3168-44 0100 0780 740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 348.000 Unit Price: $2.47
20IN (DESCRIPTION)/(SEDIMENT  This Est: 0.000 This Est: $0.00
CONTROL) Total: 0.000 Total: $0.00
74096-3201-14 0100 0730 740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 450.000 Unit Price: $2.47
20IN (DESCRIPTION)/(SEDIMENT  This Est: 0.000 This Est: $0.00
CONTROL) Total: 710.000 Total: $1,753.70
83001-3143-44 0100 1440 740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 10,410.000 Unit Price: $2.47
20IN (DESCRIPTION)/(SEDIMENT  This Est: 0.000 This Est: $0.00
CONTROL) Total: 2,720.000 Total: $6,718.40
83008-3229-14 0100 0630 740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 450.000 Unit Price: $2.47
20IN (DESCRIPTION)/(SEDIMENT  This Est: 0.000 This Est: $0.00
CONTROL) Total: 0.000 Total: $0.00
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74003-3164-44 0900 2790 790-04.01 EACH POLE 45FT CLASS 1 WOOD Bid: 8.000 Unit Price: $1,137.80
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $7,964.60
74003-3164-44 0900 9500 790-04.01 EACH POLE 45FT CLASS 1 WOOD Bid: 0.000 Unit Price: $2,130.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1730 790-04.01 EACH POLE 45FT CLASS 1 WOOD Bid: 2.000 Unit Price: $1,137.80
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,275.60
83001-3143-44 0900 9502 790-04.01 EACH POLE 45FT CLASS 1 WOOD Bid: 0.000 Unit Price: $2,130.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0700 790-04.01 EACH POLE 45FT CLASS 1 WOOD Bid: 2.000 Unit Price: $1,137.80
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,137.80
83008-3229-14 0900 9501 790-04.01 EACH POLE 45FT CLASS 1 WOOD Bid: 0.000 Unit Price: $2,130.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 2800 790-05.02 EACH POLE 50FT CLASS 2 WOOD Bid: 1.000 Unit Price: $1,185.12
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,185.12

74003-3164-44 0900 9503 790-05.02 EACH POLE 50FT CLASS 2 WOOD Bid: 0.000 Unit Price: $2,280.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 2810 790-05.07 EACH POLE 50FT CLASS H1 METAL Bid: 1.000 Unit Price: $4,498.70
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,498.70
74003-3164-44 0900 9505 790-05.07 EACH POLE 50FT CLASS H1 METAL Bid: 0.000 Unit Price: $4,055.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1740 790-05.07 EACH POLE 50FT CLASS H1 METAL Bid: 7.000 Unit Price: $4,498.70
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $31,490.90
83001-3143-44 0900 9504 790-05.07 EACH POLE 50FT CLASS H1 METAL Bid: 0.000 Unit Price: $4,055.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0710 790-05.07 EACH POLE 50FT CLASS H1 METAL Bid: 11.000 Unit Price: $4,498.70
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $49,485.70
83008-3229-14 0900 9506 790-05.07 EACH POLE 50FT CLASS H1 METAL Bid: 0.000 Unit Price: $4,055.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 149




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74003-3164-44 0900 2820 790-06.07 EACH POLE 55FT CLASS H1 METAL Bid: 3.000 Unit Price: $5,072.63
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $15,217.89
74003-3164-44 0900 9509 790-06.07 EACH POLE 55FT CLASS H1 METAL Bid: 0.000 Unit Price: $5,455.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 0800 790-06.07 EACH POLE 55FT CLASS H1 METAL Bid: 7.000 Unit Price: $5,072.63
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $35,508.41
74096-3201-14 0900 9508 790-06.07 EACH POLE 55FT CLASS H1 METAL Bid: 0.000 Unit Price: $5,455.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1750 790-06.07 EACH POLE 55FT CLASS H1 METAL Bid: 4.000 Unit Price: $5,072.63
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $20,290.52
83001-3143-44 0900 9507 790-06.07 EACH POLE 55FT CLASS H1 METAL Bid: 0.000 Unit Price: $5,455.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0720 790-06.07 EACH POLE 55FT CLASS H1 METAL Bid: 1.000 Unit Price: $5,072.63
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,072.63
83008-3229-14 0900 9510 790-06.07 EACH POLE 55FT CLASS H1 METAL Bid: 0.000 Unit Price: $5,455.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 2830 790-07.07 EACH POLE 60FT CLASS H1 METAL Bid: 5.000 Unit Price: $5,835.48
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $29,177.40

74003-3164-44 0900 9512 790-07.07 EACH POLE 60FT CLASS H1 METAL Bid: 0.000 Unit Price: $6,015.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74096-3201-14 0900 0810 790-07.07 EACH POLE 60FT CLASS H1 METAL Bid: 2.000 Unit Price: $5,835.48
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $11,670.96

74096-3201-14 0900 9511 790-07.07 EACH POLE 60FT CLASS H1 METAL Bid: 0.000 Unit Price: $6,015.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 2840 790-08.04 EACH POLE 65FT CLASS H2 METAL Bid: 4.000 Unit Price: $6,915.61
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $27,662.44
74003-3164-44 0900 9514 790-08.04 EACH POLE 65FT CLASS H2 METAL Bid: 0.000 Unit Price: $7,325.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 0820 790-08.04 EACH POLE 65FT CLASS H2 METAL Bid: 2.000 Unit Price: $6,915.61
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $13,831.22
74096-3201-14 0900 9513 790-08.04 EACH POLE 65FT CLASS H2 METAL Bid: 0.000 Unit Price: $7,325.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0900 2850 790-10.05 EACH POLE 75FT CLASS H2 METAL Bid: 1.000 Unit Price: $8,302.29
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,302.29
74003-3164-44 0900 9515 790-10.05 EACH POLE 75FT CLASS H2 METAL Bid: 0.000 Unit Price: $8,900.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 2860  790-22.01 EACH 1PH SGL PRIMARY SUPPORT Bid: 4.000 Unit Price: $128.76
25KV This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $643.80
74003-3164-44 0900 9516  790-22.01 EACH 1PH SGL PRIMARY SUPPORT Bid: 0.000 Unit Price: $265.00
25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0900 2870 790-22.07 EACH 1PH DBL PTS ANGLE 25KV Bid: 2.000 Unit Price: $221.92
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0900 9517 790-22.07 EACH 1PH DBL PTS ANGLE 25KV Bid: 0.000 Unit Price: $375.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0900 2880 790-22.10 EACH 1PH SUSPENSION ANGLE 25KV Bid: 1.000 Unit Price: $112.05
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $112.05
74003-3164-44 0900 9518 790-22.10 EACH 1PH SUSPENSION ANGLE 25KV Bid: 0.000 Unit Price: $280.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 2890 790-22.13 EACH 1PH DEAD END 25KV Bid: 2.000 Unit Price: $118.98
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $475.92

74003-3164-44 0900 9520 790-22.13 EACH 1PH DEAD END 25KV Bid: 0.000 Unit Price: $255.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83001-3143-44 0900 1760 790-22.13 EACH 1PH DEAD END 25KV Bid: 1.000 Unit Price: $118.98
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $118.98

83001-3143-44 0900 9519 790-22.13 EACH 1PH DEAD END 25KV Bid: 0.000 Unit Price: $255.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 2900  790-22.15 EACH 1PH DEAD END TAP W/ Bid: 3.000 Unit Price: $219.88
EXTENSION 25KV This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $439.76
74003-3164-44 0900 9522  790-22.15 EACH 1PH DEAD END TAP W/ Bid: 0.000 Unit Price: $365.00
EXTENSION 25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 0830  790-22.15 EACH 1PH DEAD END TAP W/ Bid: 1.000 Unit Price: $219.88
EXTENSION 25KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $219.88
74096-3201-14 0900 9521  790-22.15 EACH 1PH DEAD END TAP W/ Bid: 0.000 Unit Price: $365.00
EXTENSION 25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1770  790-22.15 EACH 1PH DEAD END TAP W/ Bid: 1.000 Unit Price: $219.88
EXTENSION 25KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $219.88
83001-3143-44 0900 9523  790-22.15 EACH 1PH DEAD END TAP W/ Bid: 0.000 Unit Price: $365.00
EXTENSION 25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0730  790-22.15 EACH 1PH DEAD END TAP W/ Bid: 1.000 Unit Price: $219.88
EXTENSION 25KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $219.88
83008-3229-14 0900 9524  790-22.15 EACH 1PH DEAD END TAP W/ Bid: 0.000 Unit Price: $365.00
EXTENSION 25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 2910 790-22.16 EACH 1PH DDE TANGENT 25KV Bid: 1.000 Unit Price: $273.89
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $273.89
74003-3164-44 0900 9526 790-22.16 EACH 1PH DDE TANGENT 25KV Bid: 0.000 Unit Price: $535.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1780 790-22.16 EACH 1PH DDE TANGENT 25KV Bid: 1.000 Unit Price: $273.89
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $273.89
83001-3143-44 0900 9525 790-22.16 EACH 1PH DDE TANGENT 25KV Bid: 0.000 Unit Price: $535.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0740 790-24.06 EACH 2PH DEAD END 25KV Bid: 1.000 Unit Price: $126.56
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $126.56
83008-3229-14 0900 9527 790-24.06 EACH 2PH DEAD END 25KV Bid: 0.000 Unit Price: $515.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83008-3229-14 0900 0750 790-24.10 EACH 2PH DDE XARM 25KV Bid: 1.000 Unit Price: $532.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 9528 790-24.10 EACH 2PH DDE XARM 25KV Bid: 0.000 Unit Price: $1,315.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0760 790-26.01 EACH 3PH CROSSARM 25KV Bid: 1.000 Unit Price: $626.25
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $626.25
83008-3229-14 0900 9529 790-26.01 EACH 3PH CROSSARM 25KV Bid: 0.000 Unit Price: $1,140.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1790  790-26.02 EACH 3PH CROSSARM DBL LRG COND  Bid: 2.000 Unit Price: $1390.33
25KV This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,780.66
83001-3143-44 0900 9530  790-26.02 EACH 3PH CROSSARM DBL LRG COND  Bid: 0.000 Unit Price: $1.820.00
25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74096-3201-14 0900 0840 790-26.04 EACH 3PH CROSSARM SGL LRG COND Bid: 18.000 Unit Price: $759.30
ON ST POLE 25KV This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $12,148.80
74096-3201-14 0900 9532 790-26.04 EACH 3PH CROSSARM SGL LRG COND Bid: 0.000 Unit Price: $1,625.00
ON ST POLE 25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1800 790-26.04 EACH 3PH CROSSARM SGL LRG COND Bid: 5.000 Unit Price: $759.30
ON ST POLE 25KV This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $3,796.50
83001-3143-44 0900 9531 790-26.04 EACH 3PH CROSSARM SGL LRG COND Bid: 0.000 Unit Price: $1,625.00
ON ST POLE 25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0770 790-26.04 EACH 3PH CROSSARM SGL LRG COND Bid: 9.000 Unit Price: $759.30
ON ST POLE 25KV This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $9,111.60
83008-3229-14 0900 9533 790-26.04 EACH 3PH CROSSARM SGL LRG COND Bid: 0.000 Unit Price: $1,625.00
ON ST POLE 25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 2920 790-26.22 EACH 3PH VERTICAL DDE ANGLE LRG Bid: 4.000 Unit Price: $832.54
COND 25KV This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,330.16
74003-3164-44 0900 9535 790-26.22 EACH 3PH VERTICAL DDE ANGLE LRG Bid: 0.000 Unit Price: $2,400.00
COND 25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 0850 790-26.22 EACH 3PH VERTICAL DDE ANGLE LRG Bid: 4.000 Unit Price: $832.54
COND 25KV This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,330.16
74096-3201-14 0900 9534 790-26.22 EACH 3PH VERTICAL DDE ANGLE LRG Bid: 0.000 Unit Price: $2,400.00
COND 25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 2930  790-26.24 EACH 3PH VERTICAL DEAD ENDLRG  Bid: 7.000 Unit Price: $336.05
COND 25KV This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $2,352.35
74003-3164-44 0900 9536  790-26.24 EACH 3PH VERTICAL DEAD ENDLRG  Bid: 0.000 Unit Price: $1,415.00
COND 25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1810  790-26.24 EACH 3PH VERTICAL DEAD ENDLRG  Bid: 8.000 Unit Price: $336.05
COND 25KV This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $2,688.40
83001-3143-44 0900 9537 790-26.24 EACH 3PH VERTICAL DEAD END LRG Bid: 0.000 Unit Price: $1,415.00
COND 25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0780 790-26.26 EACH 3PH CROSSARM DEAD END 25KV  Bid: 2.000 Unit Price: $809.20
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,618.40
83008-3229-14 0900 9538 790-26.26 EACH 3PH CROSSARM DEAD END 25KV  Bid: 0.000 Unit Price: $1,680.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 2940 790-26.28 EACH 3PH DBL 10FT XARM DDE 25KV Bid: 3.000 Unit Price: $1,337.31
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $4,011.93
74003-3164-44 0900 9539 790-26.28 EACH 3PH DBL 10FT XARM DDE 25KV Bid: 0.000 Unit Price: $3,220.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0790 790-26.28 EACH 3PH DBL 10FT XARM DDE 25KV Bid: 3.000 Unit Price: $1,337.31
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,337.31
83008-3229-14 0900 9540 790-26.28 EACH 3PH DBL 10FT XARM DDE 25KV Bid: 0.000 Unit Price: $3,220.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0900 2950 790-28.02 EACH DBL CKT LRG COND CONST 25K\ Bid: 9.000 Unit Price: $2,753.47
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $24,781.23
74003-3164-44 0900 9541 790-28.02 EACH DBL CKT LRG COND CONST 25K\ Bid: 0.000 Unit Price: $3,685.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 2960 790-30.01 EACH SECONDARY ASSEMBLIES Bid: 4.000 Unit Price: $18.39
SMALL ANGLE This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $73.56
74003-3164-44 0900 9543  790-30.01 EACH SECONDARY ASSEMBLIES Bid: 0.000 Unit Price: $115.00
SMALL ANGLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1820 790-30.01 EACH SECONDARY ASSEMBLIES Bid: 1.000 Unit Price: $18.39
SMALL ANGLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 9542  790-30.01 EACH SECONDARY ASSEMBLIES Bid: 0.000 Unit Price: $115.00
SMALL ANGLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0800  790-30.01 EACH SECONDARY ASSEMBLIES Bid: 3.000 Unit Price: $18.39
SMALL ANGLE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $18.39
83008-3229-14 0900 9544 790-30.01 EACH SECONDARY ASSEMBLIES Bid: 0.000 Unit Price: $115.00
SMALL ANGLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 2970  790-30.03 EACH SECONDARY ASSEMBLIES Bid: 18.000 Unit Price: $33.09
DEADEND This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $661.80
74003-3164-44 0900 9548  790-30.03 EACH SECONDARY ASSEMBLIES Bid: 0.000 Unit Price: $175.00
DEADEND This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 0860  790-30.03 EACH SECONDARY ASSEMBLIES Bid: 7.000 Unit Price: $33.09
DEADEND This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $231.63
74096-3201-14 0900 9546  790-30.03 EACH SECONDARY ASSEMBLIES Bid: 0.000 Unit Price: $175.00
DEADEND This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1830  790-30.03 EACH SECONDARY ASSEMBLIES Bid: 10.000 Unit Price: $33.09
DEADEND This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $430.17
83001-3143-44 0900 9545  790-30.03 EACH SECONDARY ASSEMBLIES Bid: 0.000 Unit Price: $175.00
DEADEND This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0810  790-30.03 EACH SECONDARY ASSEMBLIES Bid: 15.000 Unit Price: $33.09
DEADEND This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $496.35
83008-3229-14 0900 9547  790-30.03 EACH SECONDARY ASSEMBLIES Bid: 0.000 Unit Price: $175.00
DEADEND This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 163




Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74003-3164-44 0900 2980 790-30.04 EACH SECONDARY ASSEMBLIES MISC  Bid: 12.000 Unit Price: $16.28
This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $211.64
74003-3164-44 0900 9552 790-30.04 EACH SECONDARY ASSEMBLIES MISC  Bid: 0.000 Unit Price: $125.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 0870 790-30.04 EACH SECONDARY ASSEMBLIES MISC  Bid: 10.000 Unit Price: $16.28
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $146.52
74096-3201-14 0900 9551 790-30.04 EACH SECONDARY ASSEMBLIES MISC  Bid: 0.000 Unit Price: $125.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1840 790-30.04 EACH SECONDARY ASSEMBLIES MISC  Bid: 7.000 Unit Price: $16.28
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $113.96
83001-3143-44 0900 9550 790-30.04 EACH SECONDARY ASSEMBLIES MISC  Bid: 0.000 Unit Price: $125.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0820 790-30.04 EACH SECONDARY ASSEMBLIES MISC  Bid: 9.000 Unit Price: $16.28
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $179.08
83008-3229-14 0900 9549 790-30.04 EACH SECONDARY ASSEMBLIES MISC  Bid: 0.000 Unit Price: $125.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83008-3229-14 0900 0830  790-30.06 L.F. SECONDARY CONDUCTORG6AL  Bid: 305.000 Unit Price: $2.03
DUPLEX This Est: 0.000 This Est: $0.00
Total: 305.000 Total: $619.15
83008-3229-14 0900 9553  790-30.06 L.F. SECONDARY CONDUCTORG6AL  Bid: 0.000 Unit Price: $3.27
DUPLEX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0900 2990  790-30.14 L.F. SECONDARY CONDUCTOR 1/0 Al Bid: 164.000 Unit Price: $7.60
TRIPLEX This Est: 0.000 This Est: $0.00
Total: 301.000 Total: $2,287.60
74003-3164-44 0900 9555  790-30.14 L.F. SECONDARY CONDUCTOR 1/0 Al  Bid: 0.000 Unit Price: $5.46
TRIPLEX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1850  790-30.14 L.F. SECONDARY CONDUCTOR 1/0 Al  Bid: 124.000 Unit Price: $7.60
TRIPLEX This Est: 0.000 This Est: $0.00
Total: 146.000 Total: $1,109.60
83001-3143-44 0900 9554  790-30.14 L.F. SECONDARY CONDUCTOR 1/0 Al  Bid: 0.000 Unit Price: $5.46
TRIPLEX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 3000 790-31.02 EACH SERVICE ASSEMBLY-POLE TYPE Bid: 6.000 Unit Price: $25.46
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $152.76
74003-3164-44 0900 9558 790-31.02 EACH SERVICE ASSEMBLY-POLE TYPE Bid: 0.000 Unit Price: $125.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 0880 790-31.02 EACH SERVICE ASSEMBLY-POLE TYPE Bid: 1.000 Unit Price: $25.46
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $50.92
74096-3201-14 0900 9557 790-31.02 EACH SERVICE ASSEMBLY-POLE TYPE Bid: 0.000 Unit Price: $125.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1860 790-31.02 EACH SERVICE ASSEMBLY-POLE TYPE Bid: 7.000 Unit Price: $25.46
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $152.76
83001-3143-44 0900 9556 790-31.02 EACH SERVICE ASSEMBLY-POLE TYPE Bid: 0.000 Unit Price: $125.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0840 790-31.02 EACH SERVICE ASSEMBLY-POLE TYPE Bid: 7.000 Unit Price: $25.46
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $229.14
83008-3229-14 0900 9559 790-31.02 EACH SERVICE ASSEMBLY-POLE TYPE Bid: 0.000 Unit Price: $125.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 3010 790-32.19 EACH DN GUY HVY CONST - 1 Bid: 36.000 Unit Price: $204.12
PREFORM This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $8,164.80
0900 3010 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -204.12
74003-3164-44 0900 9562 790-32.19 EACH DN GUY HVY CONST - 1 Bid: 0.000 Unit Price: $275.00
PREFORM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 0890 790-32.19 EACH DN GUY HVY CONST - 1 Bid: 12.000 Unit Price: $204.12
PREFORM This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $2,449.44
74096-3201-14 0900 9561 790-32.19 EACH DN GUY HVY CONST - 1 Bid: 0.000 Unit Price: $275.00
PREFORM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1870 790-32.19 EACH DN GUY HVY CONST - 1 Bid: 29.000 Unit Price: $204.12
PREFORM This Est: 0.000 This Est: $0.00
Total: 29.000 Total: $5,919.48
83001-3143-44 0900 9560 790-32.19 EACH DN GUY HVY CONST - 1 Bid: 0.000 Unit Price: $275.00
PREFORM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0850  790-32.19 EACH DN GUY HVY CONST - 1 Bid: 10.000 Unit Price: $204.12
PREFORM This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $2,245.32
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0900 0850 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -204.12
83008-3229-14 0900 9563 790-32.19 EACH DN GUY HVY CONST - 1 Bid: 0.000 Unit Price: $275.00
PREFORM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0900 3020  790-32.21 EACH OH GUY HVY CONST -THROUGH  Bid: 4.000 Unit Price: $191.88
BOLT TYPE This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $767.52
74003-3164-44 0900 9565  790-3221 EACH OH GUY HVY CONST -THROUGH  Bid: 0.000 Unit Price- $580.00
BOLT TYPE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 0900  790-32.21 EACH OH GUY HVY CONST -THROUGH  Bid: 6.000 Unit Price- $191.88
BOLT TYPE This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $1,151.28
74096-3201-14 0900 9564  790-3221 EACH OH GUY HVY CONST -THROUGH  Bid: 0.000 Unit Price: $580.00
BOLT TYPE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 3030 790-32.23 EACH GUY GUARD Bid: 36.000 Unit Price: $7.57
This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $302.80
74003-3164-44 0900 9569 790-32.23 EACH GUY GUARD Bid: 0.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 0910 790-32.23 EACH GUY GUARD Bid: 12.000 Unit Price: $7.57
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $45.42
74096-3201-14 0900 9568 790-32.23 EACH GUY GUARD Bid: 0.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1880 790-32.23 EACH GUY GUARD Bid: 29.000 Unit Price: $7.57
This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $211.96
83001-3143-44 0900 9567 790-32.23 EACH GUY GUARD Bid: 0.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0860 790-32.23 EACH GUY GUARD Bid: 10.000 Unit Price: $7.57
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $83.27
83008-3229-14 0900 9566 790-32.23 EACH GUY GUARD Bid: 0.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 3040  790-33.04 EACH SCREW TYPE ANCHOR Bid: 10.000 Unit Price: $321.17
10,000LB-12,000LB This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $1,927.02
74003-3164-44 0900 9571 790-33.04 EACH SCREW TYPE ANCHOR Bid: 0.000 Unit Price: $745.00
10,000LB-12,000LB This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1890  790-33.04 EACH SCREW TYPE ANCHOR Bid: 5.000 Unit Price: $321.17
10,000LB-12,000LB This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $1,605.85
83001-3143-44 0900 9570  790-33.04 EACH SCREW TYPE ANCHOR Bid: 0.000 Unit Price: $745.00
10,000LB-12,000LB This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0870  790-33.04 EACH SCREW TYPE ANCHOR Bid: 1.000 Unit Price: $321.17
10,000LB-12,000LB This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $642.34
83008-3229-14 0900 9572  790-33.04 EACH SCREW TYPE ANCHOR Bid: 0.000 Unit Price: $745.00
10,000LB-12,000LB This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 3050 790-33.15 EACH 1IN TRIPLE EYE Bid: 13.000 Unit Price: $467.81
This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $7,952.77
74003-3164-44 0900 9576 790-33.15 EACH 1IN TRIPLE EYE Bid: 0.000 Unit Price: $850.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 0920 790-33.15 EACH 1IN TRIPLE EYE Bid: 8.000 Unit Price: $467.81
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $3,742.48
74096-3201-14 0900 9574 790-33.15 EACH 1IN TRIPLE EYE Bid: 0.000 Unit Price: $850.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1900 790-33.15 EACH 1IN TRIPLE EYE Bid: 16.000 Unit Price: $467.81
This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $7,484.96
83001-3143-44 0900 9573 790-33.15 EACH 1IN TRIPLE EYE Bid: 0.000 Unit Price: $850.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0880 790-33.15 EACH 1IN TRIPLE EYE Bid: 5.000 Unit Price: $467.81
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $2,339.05
83008-3229-14 0900 9575 790-33.15 EACH 1IN TRIPLE EYE Bid: 0.000 Unit Price: $850.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 3060 790-40.05 L.F. OH COND 3/0 6/1 ACSR PIGEON Bid: 2,698.000 Unit Price: $2.95
This Est: 0.000 This Est: $0.00
Total: 2,720.000 Total: $8,024.00
74003-3164-44 0900 9578 790-40.05 L.F. OH COND 3/0 6/1 ACSR PIGEON Bid: 0.000 Unit Price: $2.91
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1910 790-40.05 L.F. OH COND 3/0 6/1 ACSR PIGEON Bid: 2,152.000 Unit Price: $2.95
This Est: 0.000 This Est: $0.00
Total: 2,174.000 Total: $6,413.30
83001-3143-44 0900 9577 790-40.05 L.F. OH COND 3/0 6/1 ACSR PIGEON Bid: 0.000 Unit Price: $2.91
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0890 790-40.05 L.F. OH COND 3/0 6/1 ACSR PIGEON Bid: 555.000 Unit Price: $2.95
This Est: 0.000 This Est: $0.00
Total: 523.000 Total: $1,5642.85
83008-3229-14 0900 9579 790-40.05 L.F. OH COND 3/0 6/1 ACSR PIGEON Bid: 0.000 Unit Price: $2.91
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 3070 790-40.09 L.F. OH COND 336.4 18/1 ACSR Bid: 16,088.000 Unit Price: $3.75
MERLIN This Est: 0.000 This Est: $0.00
Total: 16,220.000 Total: $60,825.00
74003-3164-44 0900 9581 790-40.09 L.F. OH COND 336.4 18/1 ACSR Bid: 0.000 Unit Price: $3.82
MERLIN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1920 790-40.09 L.F. OH COND 336.4 18/1 ACSR Bid: 6,456.000 Unit Price: $3.75
MERLIN This Est: 0.000 This Est: $0.00
Total: 6,522.000 Total: $24,457.50
83001-3143-44 0900 9580 790-40.09 L.F. OH COND 336.4 18/1 ACSR Bid: 0.000 Unit Price: $3.82
MERLIN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0900 790-40.09 L.F. OH COND 336.4 18/1 ACSR Bid: 1,665.000 Unit Price: $3.75
MERLIN This Est: 0.000 This Est: $0.00
Total: 1,569.000 Total: $5,883.75
83008-3229-14 0900 9582 790-40.09 L.F. OH COND 336.4 18/1 ACSR Bid: 0.000 Unit Price: $3.82
MERLIN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 3080 790-40.73 L.F. OH PRI COND Bid: 2,630.000 Unit Price: $1.90
/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 2,440.000 Total: $4,636.00
74003-3164-44 0900 9584 790-40.73 L.F. OH PRI COND Bid: 0.000 Unit Price: $2.12
/SEE PLANS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1930 790-40.73 L.F. OH PRI COND Bid: 584.000 Unit Price: $1.90
/(2 6/1 ACSR SPARROW,  This Est: 0.000 This Est: $0.00
Total: 584.000 Total: $1,109.60
83001-3143-44 0900 9583 790-40.73 L.F. OH PRI COND Bid: 0.000 Unit Price: $2.12
/2 6/1 ACSR SPARROW  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0910 790-40.73 L.F. OHPRICOND Bid: 232.000 Unit Price: $1.90
/(2 6/1 ACSR SPARROW,  This Est: 0.000 This Est: $0.00
Total: 360.000 Total: $684.00
83008-3229-14 0900 9585 790-40.73 L.F. OHPRICOND Bid: 0.000 Unit Price: $2.12
/2 6/1 ACSR SPARROW  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74096-3201-14 0900 0930  790-43.50 EACH SECONDARY RISER W/ 2IN Bid: 1.000 Unit Price: $2,741.67
CONDUIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 9586 790-43.50 EACH SECONDARY RISER W/ 2IN Bid: 0.000 Unit Price: $2,590.00
CONDUIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0900 3090 790-46.01 EACH 1PH TRANSFORMER Bid: 4.000 Unit Price: $83.64
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $334.56
74003-3164-44 0900 9588 790-46.01 EACH 1PH TRANSFORMER Bid: 0.000 Unit Price: $1,025.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1940 790-46.01 EACH 1PH TRANSFORMER Bid: 2.000 Unit Price: $83.64
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $167.28
83001-3143-44 0900 9587 790-46.01 EACH 1PH TRANSFORMER Bid: 0.000 Unit Price: $1,025.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 3100 790-46.03 EACH 1PH TRANSFORMER CONV Bid: 1.000 Unit Price: $83.64
W/XARM MTD FUSE & LA This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $83.64
74003-3164-44 0900 9590 790-46.03 EACH 1PH TRANSFORMER CONV Bid: 0.000 Unit Price: $1,080.00
W/XARM MTD FUSE & LA This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1950 790-46.03 EACH 1PH TRANSFORMER CONV Bid: 2.000 Unit Price: $83.64
W/XARM MTD FUSE & LA This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $167.28
83001-3143-44 0900 9589 790-46.03 EACH 1PH TRANSFORMER CONV Bid: 0.000 Unit Price: $1,080.00
W/XARM MTD FUSE & LA This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0920 790-46.03 EACH 1PH TRANSFORMER CONV Bid: 4.000 Unit Price: $83.64
W/XARM MTD FUSE & LA This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $334.56
83008-3229-14 0900 9591 790-46.03 EACH 1PH TRANSFORMER CONV Bid: 0.000 Unit Price: $1,080.00
W/XARM MTD FUSE & LA This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74096-3201-14 0900 0940 790-59.04 EACH HOOK STICK SWITH LINE Bid: 1.000 Unit Price: $2,210.62
TENSION-SNGL 25KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,210.62
74096-3201-14 0900 9592 790-59.04 EACH HOOK STICK SWITH LINE Bid: 0.000 Unit Price: $2,770.00
TENSION-SNGL 25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 3110  790-61.01 EACH 1PH FUSE CUTOUT XARM MOUN  Bid: 7.000 Unit Price: $176.64
25KV This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $1,236.48
74003-3164-44 0900 9594  790-61.01 EACH 1PH FUSE CUTOUT XARM MOUN  Bid: 0.000 Unit Price: $380.00
25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 0950  790-61.01 EACH 1PH FUSE CUTOUT XARM MOUN  Bid: 1.000 Unit Price: $176.64
25KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $176.64
74096-3201-14 0900 9596  790-61.01 EACH 1PH FUSE CUTOUT XARM MOUN  Bid: 0.000 Unit Price: $380.00
25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1960  790-61.01 EACH 1PH FUSE CUTOUT XARM MOUN  Bid: 5.000 Unit Price: $176.64
25KV This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $883.20
83001-3143-44 0900 9593  790-61.01 EACH 1PH FUSE CUTOUT XARM MOUN  Bid: 0.000 Unit Price: $380.00
25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0930  790-61.01 EACH 1PH FUSE CUTOUT XARM MOUN  Bid: 7.000 Unit Price: $176.64
25KV This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $1,236.48
83008-3229-14 0900 9595  790-61.01 EACH 1PH FUSE CUTOUT XARM MOUN  Bid: 0.000 Unit Price: $380.00
25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 3120  790-65.06 EACH LIGHTNING ARRESTER POLE MT| Bid: 2.000 Unit Price: $98.27
18 KV This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $196.54
74003-3164-44 0900 9599  790-65.06 EACH LIGHTNING ARRESTER POLE MT| Bid: 0.000 Unit Price: $245.00
18 KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 0960  790-65.06 EACH LIGHTNING ARRESTER POLE MT| Bid: 1.000 Unit Price: $98.27
18 KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $98.27
74096-3201-14 0900 9600  790-65.06 EACH LIGHTNING ARRESTER POLE MT| Bid: 0.000 Unit Price: $245.00
18 KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1970  790-65.06 EACH LIGHTNING ARRESTER POLE MT| Bid: 1.000 Unit Price: $98.27
18 KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $98.27
83001-3143-44 0900 9598  790-65.06 EACH LIGHTNING ARRESTER POLE MT| Bid: 0.000 Unit Price: $245.00
18 KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0940  790-65.06 EACH LIGHTNING ARRESTER POLE MT/ Bid: 3.000 Unit Price: $98.27
18 KV This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $294.81
83008-3229-14 0900 9597  790-65.06 EACH LIGHTNING ARRESTER POLE MT/ Bid: 0.000 Unit Price: $245.00
18 KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 3130 790-68.01 EACH POLE GROUND ROD TYPE Bid: 23.000 Unit Price: $145.79
This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $3,207.38
74003-3164-44 0900 9602 790-68.01 EACH POLE GROUND ROD TYPE Bid: 0.000 Unit Price: $365.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 0970 790-68.01 EACH POLE GROUND ROD TYPE Bid: 11.000 Unit Price: $145.79
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $1,603.69
74096-3201-14 0900 9603 790-68.01 EACH POLE GROUND ROD TYPE Bid: 0.000 Unit Price: $365.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1980 790-68.01 EACH POLE GROUND ROD TYPE Bid: 13.000 Unit Price: $145.79
This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $1,895.27
83001-3143-44 0900 9601 790-68.01 EACH POLE GROUND ROD TYPE Bid: 0.000 Unit Price: $365.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0950 790-68.01 EACH POLE GROUND ROD TYPE Bid: 14.000 Unit Price: $145.79
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $2,041.06
83008-3229-14 0900 9604 790-68.01 EACH POLE GROUND ROD TYPE Bid: 0.000 Unit Price: $365.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 3140  790-68.13 EACH SGL PHASE MOUNTING BRACKE  Bid: 6.000 Unit Price: $72.55
- FIBERGLASS This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $435.30
74003-3164-44 0900 9606  790-68.13 EACH SGL PHASE MOUNTING BRACKE  Bid: 0.000 Unit Price: $300.00
- FIBERGLASS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 0980  790-68.13 EACH SGL PHASE MOUNTING BRACKE  Bid: 1.000 Unit Price: $72.55
- FIBERGLASS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $72.55
74096-3201-14 0900 9607  790-68.13 EACH SGL PHASE MOUNTING BRACKE  Bid: 0.000 Unit Price: $300.00
- FIBERGLASS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 1990  790-68.13 EACH SGL PHASE MOUNTING BRACKE  Bid: 4.000 Unit Price: $72.55
- FIBERGLASS This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $145.10
83001-3143-44 0900 9605  790-68.13 EACH SGL PHASE MOUNTING BRACKE  Bid: 0.000 Unit Price: $300.00
- FIBERGLASS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0960  790-68.13 EACH SGL PHASE MOUNTING BRACKE  Bid: 3.000 Unit Price: $72.55
- FIBERGLASS This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $217.65
83008-3229-14 0900 9608  790-68.13 EACH SGL PHASE MOUNTING BRACKE  Bid: 0.000 Unit Price: $300.00
- FIBERGLASS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74096-3201-14 0900 0990 790-69.03 EACH 10FT DBL CROSSARM Bid: 1.000 Unit Price: $2,146.27
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,146.27
74096-3201-14 0900 9609 790-69.03 EACH 10FT DBL CROSSARM Bid: 0.000 Unit Price: $3,200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 1000 790-69.04 EACH FIBERGLASS CROSSARM Bid: 1.000 Unit Price: $382.63
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 9610 790-69.04 EACH FIBERGLASS CROSSARM Bid: 0.000 Unit Price: $590.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0970  790-69.04 EACH FIBERGLASS CROSSARM Bid: 1.000 Unit Price: $382.63
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 9611  790-69.04 EACH FIBERGLASS CROSSARM Bid: 0.000 Unit Price: $590.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 3150 790-69.31 EACH STICKPIN Bid: 6.000 Unit Price: $47.92
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0900 9613 790-69.31 EACH STICK PIN Bid: 0.000 Unit Price: $185.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 2000 790-69.31 EACH STICK PIN Bid: 12.000 Unit Price: $47.92
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 9612 790-69.31 EACH STICK PIN Bid: 0.000 Unit Price: $185.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 1010 790-70.11 EACH STREET LIGHT - HPS Bid: 1.000 Unit Price: $610.17
(DESCRIPTION)/(400W) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $610.17
74096-3201-14 0900 9614 790-70.11 EACH STREET LIGHT - HPS Bid: 0.000 Unit Price: $780.00
(DESCRIPTION)/400W This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74096-3201-14 0900 1020 790-70.12 EACH STREET LIGHT - HPS Bid: 1.000 Unit Price: $725.01
(DESCRIPTION)/(250W 15FT ARM  This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $725.01
74096-3201-14 0900 9616 790-70.12 EACH STREET LIGHT - HPS Bid: 0.000 Unit Price: $1,300.00
(DESCRIPTION)/250W 15FT ARM  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0980 790-70.12 EACH STREET LIGHT - HPS Bid: 4.000 Unit Price: $725.01
(DESCRIPTION)/(250W 15FT ARM  This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,900.04
83008-3229-14 0900 9615 790-70.12 EACH STREET LIGHT - HPS Bid: 0.000 Unit Price: $1,300.00
(DESCRIPTION)/250W 15FT ARM  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 2010 790-70.13 EACH STREET LIGHT - HPS Bid: 3.000 Unit Price: $1,293.03
(DESCRIPTION)/(250W) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,879.09
83001-3143-44 0900 9617 790-70.13 EACH STREET LIGHT - HPS Bid: 0.000 Unit Price: $960.00
(DESCRIPTION)/250W This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 3160 790-98.01 L.F. REMOVE WIRE Bid: 28,503.000 Unit Price: $1.10
This Est: 0.000 This Est: $0.00
Total: 28,503.000 Total: $31,353.30
74003-3164-44 0900 9619 790-98.01 L.F. REMOVE WIRE Bid: 0.000 Unit Price: $2.04
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 2020 790-98.01 L.F. REMOVE WIRE Bid: 8,930.000 Unit Price: $1.10
This Est: 0.000 This Est: $0.00
Total: 9,050.000 Total: $9,955.00
83001-3143-44 0900 9618 790-98.01 L.F. REMOVE WIRE Bid: 0.000 Unit Price: $2.04
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 0990 790-98.01 L.F. REMOVE WIRE Bid: 2,577.000 Unit Price: $1.10
This Est: 0.000 This Est: $0.00
Total: 2,577.000 Total: $2,834.70
83008-3229-14 0900 9620 790-98.01 L.F. REMOVE WIRE Bid: 0.000 Unit Price: $2.04
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 3170 790-98.02 EACH REMOVE POLES Bid: 28.000 Unit Price: $231.25
This Est: 7.000 This Est: $1,618.75
Total: 28.000 Total: $6,475.00
0900  317¢ ADJUSTMENT Test Report Payment Adjustment Adj This Est -7.000 Adj This Est -1,618.75
Adj Total: -7.000 Adj Total: -1,618.75
74003-3164-44 0900 9622 790-98.02 EACH REMOVE POLES Bid: 0.000 Unit Price: $465.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 1030 790-98.02 EACH REMOVE POLES Bid: 14.000 Unit Price: $231.25
This Est: 8.000 This Est: $1,850.00
Total: 12.000 Total: $2,775.00
0900 1030 ADJUSTMENT Test Report Payment Adjustment Adj This Est -8.000 Adj This Est -1,850.00
Adj Total: -8.000 Adj Total: -1,850.00
74096-3201-14 0900 9623 790-98.02 EACH REMOVE POLES Bid: 0.000 Unit Price: $465.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 2030 790-98.02 EACH REMOVE POLES Bid: 10.000 Unit Price: $231.25
This Est: 8.000 This Est: $1,850.00
Total: 10.000 Total: $2,312.50
0900  203C ADJUSTMENT Test Report Payment Adjustment Adj This Est -8.000 Adj This Est -1,850.00
Adj Total: -8.000 Adj Total: -1,850.00
83001-3143-44 0900 9621 790-98.02 EACH REMOVE POLES Bid: 0.000 Unit Price: $465.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83008-3229-14 0900 1000 790-98.02 EACH REMOVE POLES Bid: 14.000 Unit Price: $231.25
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $1,618.75

83008-3229-14 0900 9624 790-98.02 EACH REMOVE POLES Bid: 0.000 Unit Price: $465.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0900 3180  790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 150.000 Unit Price: $151.65
APPARATUS This Est: 0.000 This Est: $0.00
Total: 150.000 Total: $22,747.50
74003-3164-44 0900 9626  790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 0.000 Unit Price: $350.00
APPARATUS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0900 1040  790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 86.000 Unit Price: $151.65
APPARATUS This Est: 0.000 This Est: $0.00
Total: 71.000 Total: $10,767.15
74096-3201-14 0900 9627  790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 0.000 Unit Price: $350.00
APPARATUS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0900 2040  790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 54.000 Unit Price: $151.65
APPARATUS This Est: 0.000 This Est: $0.00
Total: 55.000 Total: $8,340.75
83001-3143-44 0900 9625  790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 0.000 Unit Price: $350.00
APPARATUS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0900 1010  790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 102.000 Unit Price: $151.65
APPARATUS This Est: 0.000 This Est: $0.00
Total: 102.000 Total: $15,468.30
83008-3229-14 0900 9628  790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 0.000 Unit Price: $350.00
APPARATUS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83008-3229-14 0901 1020 791-01.04 L.F. 4IN STEEL GAS MAIN Bid: 2,590.000 Unit Price: $59.89
This Est: 0.000 This Est: $0.00
Total: 2,622.000 Total: $157,031.58
83008-3229-14 0901 1030 791-01.06 L.F. 8IN STEEL GAS MAIN Bid: 450.000 Unit Price: $124.85
This Est: 0.000 This Est: $0.00
Total: 378.000 Total: $47,193.30
74003-3164-44 0901 3190 791-03.02 L.F. 2IN HDPE GAS MAIN Bid: 50.000 Unit Price: $15.23
This Est: 0.000 This Est: $0.00
Total: 33.000 Total: $502.59
83001-3143-44 0901 2050 791-03.02 L.F. 2IN HDPE GAS MAIN Bid: 2,253.000 Unit Price: $15.23
This Est: 0.000 This Est: $0.00
Total: 2,233.000 Total: $34,008.59
74096-3201-14 0901 1050 791-03.04 L.F. 4IN HDPE GAS MAIN Bid: 104.000 Unit Price: $40.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0901 1040 791-03.04 L.F. 4IN HDPE GAS MAIN Bid: 60.000 Unit Price: $40.60
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $203.00
74003-3164-44 0901 3200 791-03.05 L.F. 6IN HDPE GAS MAIN Bid: 188.000 Unit Price: $58.87
This Est: 0.000 This Est: $0.00
Total: 169.000 Total: $9,949.03
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74003-3164-44 0901 3210 791-03.06 L.F. 8IN HDPE GAS MAIN Bid: 5,655.000 Unit Price: $42.63
This Est: 0.000 This Est: $0.00
Total: 6,019.000 Total: $256,589.97
83008-3229-14 0901 1050 791-03.06 L.F. 8IN HDPE GAS MAIN Bid: 60.000 Unit Price: $42.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0901 1060 791-04.01 L.F. HDD <2IN PE PIPE - Bid: 121.000 Unit Price: $53.79
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 88.000 Total: $4,733.52
83001-3143-44 0901 2060 791-04.01 L.F. HDD <2IN PE PIPE - Bid: 95.000 Unit Price: $53.79
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0901 1060 791-04.01 L.F. HDD <2IN PE PIPE - Bid: 124.000 Unit Price: $53.79
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 88.000 Total: $4,733.52
74096-3201-14 0901 1070 791-04.04 L.F. HDD 4IN PE PIPE - Bid: 50.000 Unit Price: $72.07
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0901 1070 791-04.04 L.F. HDD 4IN PE PIPE - Bid: 50.000 Unit Price: $72.07
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $792.77
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74003-3164-44 0901 3220  791-04.05 L.F. HDD 6IN PE PIPE - Bid: 65.000 Unit Price: $127.89
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 65.000 Total: $8,312.85
83008-3229-14 0901 1080 791-04.24 L.F. HDD 8IN STEEL PIPE - Bid: 50.000 Unit Price: $234.46
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0901 3230 791-05.11 L.F. BORE/JACK 12IN - STEEL CASINCG Bid: 571.000 Unit Price: $234.46
PIPE - UNCON. This Est: 0.000 This Est: $0.00
Total: 426.000 Total: $99,879.96
83008-3229-14 0901 1090 791-05.11 L.F. BORE/JACK 12IN - STEEL CASINCG Bid: 55.000 Unit Price: $234.46
PIPE - UNCON. This Est: 0.000 This Est: $0.00
Total: 109.000 Total: $25,556.14
83001-3143-44 0901 2070 791-05.52 L.F. 6IN STEEL CASING OPEN CUT Bid: 172.000 Unit Price: $123.83
This Est: 0.000 This Est: $0.00
Total: 180.000 Total: $22,289.40
74003-3164-44 0901 3240 791-05.55 L.F. 12IN STEEL CASING OPEN CUT Bid: 88.000 Unit Price: $144.13
This Est: 0.000 This Est: $0.00
Total: 63.000 Total: $9,080.19
83008-3229-14 0901 1100 791-05.55 L.F. 12IN STEEL CASING OPEN CUT Bid: 205.000 Unit Price: $144.13
This Est: 0.000 This Est: $0.00
Total: 195.000 Total: $28,105.35
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74003-3164-44 0901 3250 791-06.02 EACH CONNECT TO 2IN EX. PE MAIN Bid: 2.000 Unit Price: $943.95
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $943.95

83001-3143-44 0901 2080 791-06.02 EACH CONNECT TO 2IN EX. PE MAIN Bid: 2.000 Unit Price: $943.95
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74003-3164-44 0901 3260 791-06.03 EACH CONNECT TO 4IN EX. PE MAIN Bid: 1.000 Unit Price: $1,375.33
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,375.33

74096-3201-14 0901 1080 791-06.03 EACH CONNECT TO 4IN EX. PE MAIN Bid: 1.000 Unit Price: $1,375.33
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74003-3164-44 0901 3270 791-06.04 EACH CONNECT TO 6IN EX. PE MAIN Bid: 4.000 Unit Price: $1,578.33
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,578.33
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74003-3164-44 0901 3280 791-06.09 EACH CONNECT TO _ INEX.PE MAIN/  Bid: 1.000 Unit Price: $5,861.63
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,861.63
74096-3201-14 0901 1090  791-06.09 EACH CONNECT TO _ INEX.PE MAIN/  Bid: 4.000 Unit Price: $801.85
(3/4) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,207.40
83001-3143-44 0901 2090  791-06.09 EACH CONNECT TO _ INEX.PE MAIN/  Bid: 2.000 Unit Price: $801.85
(3/4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0901 1110  791-06.09 EACH CONNECT TO __IN EX. PE MAIN/  Bid: 5.000 Unit Price: $801.85
(3/4) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $6,414.80
83008-3229-14 0901 1120  791-06.32 EACH CONNECT TO4IN EX. STLMAIN  Bid: 3.000 Unit Price: $5,755.05
W/ STOPPLE This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $17,265.15
83001-3143-44 0901 2100  791-07.01 EACH 2IN PE GAS VALVE ASSEMBLY Bid: 2.000 Unit Price: $350.18
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $700.36
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74003-3164-44 0901 3290 791-07.02 EACH 4IN PE GAS VALVE ASSEMBLY Bid: 1.000 Unit Price: $583.63
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $583.63
83008-3229-14 0901 1130 791-07.02 EACH 4IN PE GAS VALVE ASSEMBLY Bid: 1.000 Unit Price: $583.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0901 3300 791-07.03 EACH 6IN PE GAS VALVE ASSEMBLY Bid: 1.000 Unit Price: $1,152.03
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,152.03
74003-3164-44 0901 3310 791-07.04 EACH 8IN PE GAS VALVE ASSEMBLY Bid: 7.000 Unit Price: $2,720.20
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $27,202.00
83008-3229-14 0901 1140 791-07.04 EACH 8IN PE GAS VALVE ASSEMBLY Bid: 1.000 Unit Price: $2,720.20
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,720.20
83008-3229-14 0901 1150 791-07.10 EACH 4IN STEEL GAS VALVE Bid: 7.000 Unit Price: $2,238.07
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $15,666.49
83008-3229-14 0901 1160 791-07.12 EACH 8IN STEEL GAS VALVE Bid: 2.000 Unit Price: $12,971.70
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $25,943.40
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74003-3164-44 0901 3320 791-08.07 L.F. 3/4IN PE SERVICE PIPE Bid: 100.000 Unit Price: $16.24
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $227.36
74096-3201-14 0901 1100 791-08.07 L.F. 3/4IN PE SERVICE PIPE Bid: 132.000 Unit Price: $16.24
This Est: 0.000 This Est: $0.00
Total: 333.000 Total: $5,407.92
83001-3143-44 0901 2110 791-08.07 L.F. 3/4IN PE SERVICE PIPE Bid: 391.000 Unit Price: $16.24
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0901 1170 791-08.07 L.F. 3/4IN PE SERVICE PIPE Bid: 112.000 Unit Price: $16.24
This Est: 0.000 This Est: $0.00
Total: 237.000 Total: $3,848.88
83001-3143-44 0901 2120 791-10.04 EACH RETIRE IN PLACE 2IN SERV CUT  Bid: 2.000 Unit Price: $624.23
& PLUG This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,248.46
74003-3164-44 0901 3330 791-10.05 EACH RETIRE IN PLACE 4IN SERV CUT  Bid: 1.000 Unit Price: $705.43
& PLUG This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $705.43
83008-3229-14 0901 1180 791-10.05 EACH RETIRE IN PLACE 4IN SERV CUT  Bid: 4.000 Unit Price: $705.43
& PLUG This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,821.72
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74003-3164-44 0901 3340 791-10.06 EACH RETIRE IN PLACE 6IN SERV CUT  Bid: 2.000 Unit Price: $817.08
& PLUG This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $817.08
74003-3164-44 0902 3350 793-01.41 EACH ANCHOR 1IN Bid: 15.000 Unit Price: $675.00
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $9,450.00
83001-3143-44 0902 2130 793-01.41 EACH ANCHOR 1IN Bid: 9.000 Unit Price: $675.00
This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $10,125.00
74096-3201-14 0902 1110 793-10.20 L.F. EXPOSE EXISTING Bid: 630.000 Unit Price: $36.00
CABLE/CONDUIT (ALL DEPTHS) This Est: 0.000 This Est: $0.00
Total: 881.000 Total: $31,716.00
83008-3229-14 0903 1200 793-10.20 L.F. EXPOSE EXISTING Bid: 2,040.000 Unit Price: $36.00
CABLE/CONDUIT (ALL DEPTHS) This Est: 0.000 This Est: $0.00
Total: 2,868.000 Total: $103,248.00
74096-3201-14 0902 1120 793-11.19 EACH MARKER POST Bid: 6.000 Unit Price: $150.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0903 1210 793-11.19 EACH MARKER POST Bid: 22.000 Unit Price: $150.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74096-3201-14 0902 1130 793-13.63 L.F. 6IN SPLIT STEEL (BSP) Bid: 30.000 Unit Price: $105.00
This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $3,150.00
83008-3229-14 0903 1220 793-13.67 L.F. 14IN SPLIT STEEL (BSP) Bid: 2,030.000 Unit Price: $105.00
This Est: 0.000 This Est: $0.00
Total: 2,030.000 Total: $213,150.00
74096-3201-14 0902 1140 793-14.18 L.F. LOWER CONDUIT PER Bid: 598.000 Unit Price: $40.00
12ININCREMENTS This Est: 0.000 This Est: $0.00
Total: 2,308.000 Total: $92,320.00
83008-3229-14 0903 1230 793-14.18 L.F. LOWER CONDUIT PER Bid: 100.000 Unit Price: $40.00
12ININCREMENTS This Est: 0.000 This Est: $0.00
Total: 170.000 Total: $6,800.00
74096-3201-14 0902 1150 793-14.21 L.F. ROD DUCTS Bid: 628.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 400.000 Total: $2,000.00
83008-3229-14 0903 1240 793-14.21 L.F. ROD DUCTS Bid: 2,130.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 2,130.000 Total: $10,650.00
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83001-3143-44 0902 2140 793-98.04 EACH REMOVE POLES ALL SIZES Bid: 1.000 Unit Price: $140.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0902 1190 793-98.04 EACH REMOVE POLES ALL SIZES Bid: 1.000 Unit Price: $140.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0904 3360 795-01.08 L.F. 10IN DIP SLIP JOINT WATER LINE Bid: 80.000 Unit Price: $208.08
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0904 3370 795-03.05 L.F. 6INPVC WATER LINE Bid: 2,950.000 Unit Price: $48.72
This Est: 0.000 This Est: $0.00
Total: 1,460.000 Total: $71,131.20
74096-3201-14 0903 1160 795-03.05 L.F. 6INPVC WATER LINE Bid: 3,600.000 Unit Price: $48.72
This Est: 0.000 This Est: $0.00
Total: 1,009.000 Total: $49,158.48
83001-3143-44 0903 2150 795-03.05 L.F. 6INPVC WATER LINE Bid: 5,650.000 Unit Price: $48.72
This Est: 90.000 This Est: $4,384.80
Total: 114.000 Total: $5,554.08
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74003-3164-44 0904 3380  795-03.08 L.F. 12INPVC WATER LINE Bid: 2,600.000 Unit Price: $52.78
This Est: 895.000 This Est: $47,238.10
Total: 2,527.000 Total: $133,375.06
74096-3201-14 0903 1170  795-03.08 L.F. 12INPVC WATER LINE Bid: 1,650.000 Unit Price: $52.78
This Est: 125.000 This Est: $6,597.50
Total: 1,650.000 Total: $87,087.00
74003-3164-44 0904 3390  795-05.77 L.F. BORE/JACK 12IN STEEL CASING  Bid: 475.000 Unit Price: $316.68
PIPE-ROCK. This Est: 0.000 This Est: $0.00
Total: 300.000 Total: $95,004.00
74096-3201-14 0903 1180  795-05.77 L.F. BORE/JACK 12IN STEEL CASING  Bid: 700.000 Unit Price: $316.68
PIPE-ROCK. This Est: 0.000 This Est: $0.00
Total: 490.000 Total: $155,173.20
83001-3143-44 0903 2160  795-05.77 L.F. BORE/JACK 12IN STEEL CASING  Bid: 800.000 Unit Price: $316.68
PIPE-ROCK. This Est: 0.000 This Est: $0.00
Total: 230.000 Total: $72,836.40
74003-3164-44 0904 3400  795-05.82 L.F. BORE/JACK 24IN STEEL CASING  Bid: 100.000 Unit Price: $512.57
PIPE-ROCK. This Est: 0.000 This Est: $0.00
Total: 360.000 Total: $184,525.20
74096-3201-14 0903 1190  795-05.82 L.F. BORE/JACK 24IN STEEL CASING  Bid: 380.000 Unit Price: $512.57
PIPE-ROCK. This Est: 0.000 This Est: $0.00
Total: 530.000 Total: $271,662.10
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74096-3201-14 0903 1200 795-07.03 EACH 6IN X 6IN TAPPING SLEEVE AND  Bid: 2.000 Unit Price: $3,192.18
VALVE This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,384.36
83001-3143-44 0903 2170 795-07.03 EACH 6IN X 6IN TAPPING SLEEVE AND  Bid: 8.000 Unit Price: $3,192.18
VALVE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0903 1210 795-08.03 EACH 4IN GATE VALVE ASSEMBLY Bid: 2.000 Unit Price: $954.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0904 3410 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 12.000 Unit Price: $1,116.50
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,349.50
74096-3201-14 0903 1220 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 10.000 Unit Price: $1,116.50
This Est: 1.000 This Est: $1,116.50
Total: 6.000 Total: $6,699.00
83001-3143-44 0903 2180 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 8.000 Unit Price: $1,116.50
This Est: 2.000 This Est: $2,233.00
Total: 2.000 Total: $2,233.00
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74003-3164-44 0904 3420  795-08.08 EACH 12IN BUTTERFLY VALVE Bid: 5.000 Unit Price: $1,882.83
ASSEMBLY This Est: 3.000 This Est: $5,648.49
Total: 5.000 Total: $9,414.15
74096-3201-14 0903 1230  795-08.08 EACH 12IN BUTTERFLY VALVE Bid: 7.000 Unit Price: $1,882.83
ASSEMBLY This Est: 1.000 This Est: $1,882.83
Total: 7.000 Total: $13,179.81
74003-3164-44 0904 3430  795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 24.000 Unit Price: $2,040.15
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,080.30
74096-3201-14 0903 1240  795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 4.000 Unit Price: $2,040.15
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $8,160.60
83001-3143-44 0903 2190  795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 16.000 Unit Price: $2,040.15
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0904 3440  795-09.04 EACH 2IN WATER SERVICE METER Bid: 5.000 Unit Price: $5,323.68
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0904 3450 795-09.27 L.F. TI OF 2IN PVC CASING FOR Bid: 1,500.000 Unit Price: $119.77
SERVICE PIPE-ROCK This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0903 1250  795-09.27 L.F. TIOF 2IN PVC CASING FOR Bid: 100.000 Unit Price: $119.77
SERVICE PIPE-ROCK This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $7,186.20
83001-3143-44 0903 2200 795-09.27 L.F. TIOF 2IN PVC CASING FOR Bid: 900.000 Unit Price: $119.77
SERVICE PIPE-ROCK This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0904 3460 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid: 1,700.000 Unit Price: $8.12
This Est: 0.000 This Est: $0.00
Total: 163.000 Total: $1,323.56
74096-3201-14 0903 1260 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid: 200.000 Unit Price: $8.12
This Est: 0.000 This Est: $0.00
Total: 100.000 Total: $812.00
83001-3143-44 0903 2210 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid: 1,250.000 Unit Price: $8.12
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0904 3470 795-09.29 L.F. 1IN COPPER SERVICE PIPE Bid: 300.000 Unit Price: $12.18
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74096-3201-14 0903 1270 795-11.01 EACH BLOW-OFF ASSEMBLY Bid: 1.000 Unit Price: $984.55
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $984.55
74003-3164-44 0904 3480 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 4.000 Unit Price: $3,273.38
This Est: 1.000 This Est: $3,273.38
Total: 2.000 Total: $6,546.76
74096-3201-14 0903 1280 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 3.000 Unit Price: $3,273.38
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $9,820.14
83001-3143-44 0903 2220 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 1.000 Unit Price: $3,273.38
This Est: 1.000 This Est: $3,273.38
Total: 1.000 Total: $3,273.38
74003-3164-44 0904 3490 795-13.01 LB. DIFITTINGS Bid: 6,000.000 Unit Price: $8.42
This Est: 1,900.000 This Est: $15,998.00
Total: 2,877.000 Total: $24,224.34
74096-3201-14 0903 1290 795-13.01 LB. DIFITTINGS Bid: 5,000.000 Unit Price: $8.42
This Est: 1,140.000 This Est: $9,598.80
Total: 3,303.000 Total: $27,811.26
83001-3143-44 0903 2230 795-13.01 LB. DIFITTINGS Bid: 2,000.000 Unit Price: $8.42
This Est: 2,208.000 This Est: $18,591.36
Total: 3,050.000 Total: $25,681.00
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74003-3164-44 0904 3500 795-14.05 L.F. CONCRETE ENCASEMENT Bid: 150.000 Unit Price: $45.68
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0903 1300 795-14.05 L.F. CONCRETE ENCASEMENT Bid: 100.000 Unit Price: $45.68
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $456.80
83001-3143-44 0903 2240 795-14.05 L.F. CONCRETE ENCASEMENT Bid: 100.000 Unit Price: $45.68
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0904 3510 795-14.08 S.Y. RESTORE ASPHALT Bid: 250.000 Unit Price: $47.71
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0903 1310 795-14.08 S.Y. RESTORE ASPHALT Bid: 100.000 Unit Price: $47.71
This Est: 0.000 This Est: $0.00
Total: 31.000 Total: $1,479.01
83001-3143-44 0903 2250 795-14.08 S.Y. RESTORE ASPHALT Bid: 250.000 Unit Price: $47.71
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0904 3520 795-14.10 S.Y. RESTORE GRAVEL Bid: 350.000 Unit Price: $18.27
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0903 1320 795-14.10 S.Y. RESTORE GRAVEL Bid: 100.000 Unit Price: $18.27
This Est: 0.000 This Est: $0.00
Total: 301.333 Total: $5,505.35
83001-3143-44 0903 2260 795-14.10 S.Y. RESTORE GRAVEL Bid: 250.000 Unit Price: $18.27
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0903 2270 795-30.24 L.F. OPEN CUT 12IN PVC CASING Bid: 325.000 Unit Price: $314.65
PIPE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0905 3530 797-03.06 L.F. 4IN PVC FORCE MAIN Bid: 550.000 Unit Price: $28.42
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0905 3540 797-03.08 L.F. 6IN PVC FORCE MAIN Bid: 2,400.000 Unit Price: $31.47
This Est: 0.000 This Est: $0.00
Total: 3,397.000 Total: $106,903.59
0905  354( ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,040.000 Adj Total: -13,260.25
0905 3540 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 13,260.25
74096-3201-14 0904 1330 797-03.08 L.F. 6IN PVC FORCE MAIN Bid: 1,600.000 Unit Price: $31.47
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0904 2280 797-03.08 L.F. 6IN PVC FORCE MAIN Bid: 2,350.000 Unit Price: $31.47
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0904 2290 797-05.01 L.F. 8INDIP GRAVITY SEWER OFT-6F" Bid: 15.000 Unit Price: $86.28
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0904 2300 797-05.02 L.F. 8INDIP GRAVITY SEWER Bid: 250.000 Unit Price: $110.64
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0905 3550 797-05.03 L.F. 8IN DIP GRAVITY SEWER Bid: 50.000 Unit Price: $155.29
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0904 2310 797-05.03 L.F. 8IN DIP GRAVITY SEWER Bid: 175.000 Unit Price: $155.29
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0905 3560 797-05.51 L.F. 8INPVC GRAVITY SEWER Bid: 50.000 Unit Price: $59.89
OFT-6FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0905 3560 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 11,104.03
83001-3143-44 0904 2320 797-05.51 L.F. 8IN PVC GRAVITY SEWER Bid: 140.000 Unit Price: $59.89
OFT-6FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0905 3570 797-05.52 L.F. 8INPVC GRAVITY SEWER Bid: 2,025.000 Unit Price: $76.13
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 1,910.000 Total: $145,408.30
74096-3201-14 0904 1340 797-05.52 L.F. 8INPVC GRAVITY SEWER Bid: 85.000 Unit Price: $76.13
6FT-12FT DEPTH This Est: 68.000 This Est: $5,176.84
Total: 68.000 Total: $5,176.84
83001-3143-44 0904 2330 797-05.52 L.F. 8INPVC GRAVITY SEWER Bid: 1,150.000 Unit Price: $76.13
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0904 2340 797-05.53 L.F. 8INPVC GRAVITY SEWER Bid: 110.000 Unit Price: $126.87
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0905 3580 797-06.73 L.F. BORE/JACK 8IN STEEL CASING Bid: 110.000 Unit Price: $384.68
PIPE-ROCK. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0905 3590 797-06.75 L.F. BORE/JACK 12IN STEEL CASING Bid: 50.000 Unit Price: $335.97
PIPE-ROCK. This Est: 0.000 This Est: $0.00
Total: 565.000 Total: $189,823.05
0905 3590 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 565.000 Adj Total: -10,339.16
0905 3590 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 11,528.62
74096-3201-14 0904 1350  797-06.75 L.F. BORE/JACK 12IN STEEL CASING Bid: 470.000 Unit Price: $335.97
PIPE-ROCK. This Est: 0.000 This Est: $0.00
Total: 250.000 Total: $83,992.50
83001-3143-44 0904 2350 797-06.75 L.F. BORE/JACK 12IN STEEL CASING  Bid: 310.000 Unit Price: $335.97
PIPE-ROCK. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0905 3600  797-06.77 L.F. BORE/JACK 16IN STEEL CASING Bid: 240.000 Unit Price: $395.85
PIPE-ROCK. This Est: 0.000 This Est: $0.00
Total: 230.000 Total: $91,045.50
83001-3143-44 0904 2360 797-06.77 L.F. BORE/JACK 16IN STEEL CASING  Bid: 45.000 Unit Price: $395.85
PIPE-ROCK. This Est: 40.000 This Est: $15,834.00
Total: 40.000 Total: $15,834.00
83001-3143-44 0904 2370 797-06.79 L.F. BORE/JACK 20IN STEEL CASING  Bid: 210.000 Unit Price: $396.87
PIPE-ROCK. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74096-3201-14 0904 1360 797-07.02 EACH 48IN MANHOLE 4FT-6FT DEPTH Bid: 1.000 Unit Price: $2,227.93
This Est: 1.000 This Est: $2,227.93
Total: 1.000 Total: $2,227.93
83001-3143-44 0904 2380 797-07.02 EACH 48IN MANHOLE 4FT-6FT DEPTH Bid: 1.000 Unit Price: $2,227.93
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0905 3610 797-07.03 EACH 48IN MANHOLE 6FT-8FT DEPTH Bid: 4.000 Unit Price: $2,750.65
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $13,753.25
74003-3164-44 0905 3620 797-07.04 EACH 48IN MANHOLE 8FT-10FT DEPTH  Bid: 6.000 Unit Price: $3,217.55
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $16,087.75
83001-3143-44 0904 2390 797-07.04 EACH 48IN MANHOLE 8FT-10FT DEPTH  Bid: 2.000 Unit Price: $3,217.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0904 2400 797-07.05 EACH 48IN MANHOLE 10FT-12FT DEPTF Bid: 2.000 Unit Price: $3,750.43
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0904 2410 797-07.06 EACH 48IN MANHOLE 12FT-14FT DEPTF Bid: 1.000 Unit Price: $4,212.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0905 3630 797-07.07 EACH 48IN MANHOLE 14FT-16FT DEPTF Bid: 1.000 Unit Price: $4,603.02
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,603.02
83001-3143-44 0904 2420 797-07.07 EACH 48IN MANHOLE 14FT-16FT DEPTF Bid: 1.000 Unit Price: $4,603.02
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0905 3640 797-08.01 LB. DIFITTINGS Bid: 2,500.000 Unit Price: $8.42
This Est: 0.000 This Est: $0.00
Total: 1,191.000 Total: $10,028.22
74096-3201-14 0904 1370  797-08.01 LB. DIFITTINGS Bid: 1.200.000 Unit Price: $8.42
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0904 2430 797-08.01 LB. DIFITTINGS Bid: 1,400.000 Unit Price: $8.42
This Est: 1,050.000 This Est: $8,841.00
Total: 1,050.000 Total: $8,841.00
74003-3164-44 0905 3650 797-08.05 L.F. 6IN PVC PIPE FOR SERVICE Bid: 400.000 Unit Price: $48.72
LATERAL This Est: 10.000 This Est: $487.20
Total: 89.000 Total: $4,336.08
83001-3143-44 0904 2440 797-08.05 L.F. 6IN PVC PIPE FOR SERVICE Bid: 250.000 Unit Price: $48.72
LATERAL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0905 3660 797-08.08 EACH 6IN CLEAN OUT ASSEMBLY Bid: 6.000 Unit Price: $954.10
This Est: 1.000 This Est: $954.10
Total: 3.000 Total: $2,862.30
83001-3143-44 0904 2450 797-08.08 EACH 6IN CLEAN OUT ASSEMBLY Bid: 5.000 Unit Price: $954.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0905 3670 797-09.06 EACH 4IN PLUG VALVE ASSEMBLY Bid: 3.000 Unit Price: $1,304.27
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0905 3680 797-09.07 EACH 6IN PLUG VALVE ASSEMBLY Bid: 3.000 Unit Price: $1,720.43
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $10,322.58
0905 3680 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3.000 Adj Total: -3,518.91
0905 3680 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,5618.91
74096-3201-14 0904 1380 797-09.07 EACH 6IN PLUG VALVE ASSEMBLY Bid: 4.000 Unit Price: $1,720.43
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0904 2460 797-09.07 EACH 6IN PLUG VALVE ASSEMBLY Bid: 5.000 Unit Price: $1,720.43
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0905 3690  797-09.26 EACH 2IN AIR/VAC VALVE ASSEMBLY Bid: 2.000 Unit Price: $5,222.18
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $10,444.36
74096-3201-14 0904 1390  797-09.26 EACH 2IN AIR/VAC VALVE ASSEMBLY Bid: 1.000 Unit Price: $5,222.18
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0904 2470  797-09.26 EACH 2IN AIR/VAC VALVE ASSEMBLY Bid: 2.000 Unit Price: $5,222.18
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0904 1400  797-10.01 EACH CONNECT 6IN SEWER TO EXIST. Bid: 1.000 Unit Price: $1,735.65
MANHOLE This Est: 1.000 This Est: $1,735.65
Total: 1.000 Total: $1,735.65
74003-3164-44 0905 3700  797-10.02 EACH CONNECT 8IN SEWER TO EXIST.  Bid: 1.000 Unit Price: $1,735.65
MANHOLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0904 1410  797-10.02 EACH CONNECT 8IN SEWER TO EXIST.  Bid: 1.000 Unit Price: $1,735.65
MANHOLE This Est: 1.000 This Est: $1,735.65
Total: 1.000 Total: $1,735.65
83001-3143-44 0904 2480  797-10.02 EACH CONNECT 8IN SEWER TO EXIST.  Bid: 1.000 Unit Price: $1.735.65
MANHOLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0905 3710 797-10.16 EACH CONNECT TO 4IN FORCE MAIN Bid: 1.000 Unit Price: $1,385.48
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0905 3720 797-10.17 EACH CONNECT TO 6IN FORCE MAIN Bid: 1.000 Unit Price: $1,385.48
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,385.48
74096-3201-14 0904 1420 797-10.17 EACH CONNECT TO 6IN FORCE MAIN Bid: 1.000 Unit Price: $1,385.48
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,385.48
83001-3143-44 0904 2490 797-10.17 EACH CONNECT TO 6IN FORCE MAIN Bid: 1.000 Unit Price: $1,385.48
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0905 3730  797-11.15 V.F. 48IN MH ADJUSTMENT INCREASE Bid: 5.000 Unit Price: $598.85
HEIGHT This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $5,389.65
74096-3201-14 0904 1430 797-11.15  V.F. 48IN MH ADJUSTMENT INCREASE Bid: 1.000 Unit Price: $598.85
HEIGHT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0904 2500 797-11.15  V.F. 48IN MH ADJUSTMENT INCREASE Bid: 5.000 Unit Price: $598.85
HEIGHT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0905 3740 797-11.40 S.Y. RESTORE ASPHALT Bid: 100.000 Unit Price: $47.71
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0904 1440 797-11.40 S.Y. RESTORE ASPHALT Bid: 100.000 Unit Price: $47.71
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0904 2510 797-11.40 S.Y. RESTORE ASPHALT Bid: 100.000 Unit Price: $47.71
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0905 3750 797-11.41 SY. RESTORE CONCRETE Bid: 100.000 Unit Price: $63.94
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0904 1450 797-11.41 SY. RESTORE CONCRETE Bid: 100.000 Unit Price: $63.94
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0904 2520 797-11.41 SY. RESTORE CONCRETE Bid: 100.000 Unit Price: $63.94
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0905 3760 797-30.23 L.F. OPEN CUT 8IN PVC CASING PIPE Bid: 130.000 Unit Price: $243.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83001-3143-44 0904 2530 797-30.24 L.F. OPEN CUT 12IN PVC CASING Bid: 220.000 Unit Price: $311.61
PIPE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0904 2540 797-30.25 L.F. OPEN CUT 16IN PVC CASING Bid: 125.000 Unit Price: $362.35
PIPE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2400 801-01 UNIT SEEDING (WITH MULCH) Bid: 903.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 154.000 Total: $3,850.00
74003-3168-44 0100 0790 801-01 UNIT SEEDING (WITH MULCH) Bid: 40.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1450 801-01 UNIT SEEDING (WITH MULCH) Bid: 323.000 Unit Price: $25.00
This Est: 44.000 This Est: $1,100.00
Total: 44.000 Total: $1,100.00
0100 1450 ADJUSTMENT Test Report Payment Adjustment Adj This Est -44.000 Adj This Est -1,100.00
Adj Total: -44.000 Adj Total: -1,100.00
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74003-3164-44 0100 2410 801-01.02 UNIT CROWN VETCH MIXTURE (WITH  Bid: 679.000 Unit Price: $35.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0800 801-01.02 UNIT CROWN VETCH MIXTURE (WITH  Bid: 5.000 Unit Price: $35.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1460 801-01.02 UNIT CROWN VETCH MIXTURE (WITH  Bid: 95.000 Unit Price: $35.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 2420 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 2,531.000 Unit Price: $20.00
MULCH) This Est: 44.000 This Est: $880.00
Total: 1,375.000 Total: $27,500.00
74003-3168-44 0100 0810 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 72.000 Unit Price: $20.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0740 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 104.000 Unit Price: $20.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 66.000 Total: $1,320.00
83001-3143-44 0100 1470 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 668.000 Unit Price: $20.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 704.800 Total: $14,096.00
83008-3229-14 0100 0640 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 103.000 Unit Price: $20.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 52.000 Total: $1,040.00
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74003-3164-44 0100 2430 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 68.000 Unit Price: $16.00
This Est: 0.000 This Est: $0.00
Total: 191.000 Total: $3,056.00
74003-3168-44 0100 0820 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 3.000 Unit Price: $16.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0750 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 7.000 Unit Price: $16.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $112.00
83001-3143-44 0100 1480 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 97.000 Unit Price: $16.00
This Est: 88.000 This Est: $1,408.00
Total: 88.000 Total: $1,408.00
0100 1480 ADJUSTMENT Test Report Payment Adjustment Adj This Est -88.000 Adj This Est -1,408.00
Adj Total: -88.000 Adj Total: -1,408.00
83008-3229-14 0100 0650 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 7.000 Unit Price: $16.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 2440 801-02.01  UNIT CROWN VETCH MIXTURE Bid: 48.000 Unit Price: $25.00
(WITHOUT MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0830 801-02.01  UNIT CROWN VETCH MIXTURE Bid: 1.000 Unit Price: $25.00
(WITHOUT MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1490 801-02.01  UNIT CROWN VETCH MIXTURE Bid: 20.000 Unit Price: $25.00
(WITHOUT MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 2450 801-03 M.G. WATER (SEEDING & SODDING) Bid: 723.000 Unit Price: $20.00
This Est: 28.000 This Est: $560.00
Total: 28.000 Total: $560.00

74003-3168-44 0100 0840 801-03 M.G. WATER (SEEDING & SODDING) Bid: 34.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74096-3201-14 0100 0760 801-03 M.G. WATER (SEEDING & SODDING) Bid: 148.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83001-3143-44 0100 1500 801-03 M.G. WATER (SEEDING & SODDING) Bid: 261.000 Unit Price: $20.00
This Est: 40.000 This Est: $800.00
Total: 40.000 Total: $800.00

83008-3229-14 0100 0660 801-03 M.G. WATER (SEEDING & SODDING) Bid: 144.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 9015 801-06 UNIT MULCH Bid: 0.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 9030 801-06 UNIT MULCH Bid: 0.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 9054 801-06 UNIT MULCH Bid: 0.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2460 801-07 LB. SEED (SUPPLEMENTAL Bid: 203.000 Unit Price: $10.00
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0850 801-07 LB. SEED (SUPPLEMENTAL Bid: 9.000 Unit Price: $10.00
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1510 801-07 LB. SEED (SUPPLEMENTAL Bid: 73.000 Unit Price: $10.00
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 2470  801-07.01 LB. CROWN VETCH SEED Bid: 153.000 Unit Price: $15.00
(SUPPLEMENTAL APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0860  801-07.01 LB. CROWN VETCH SEED Bid: 1.000 Unit Price: $15.00
(SUPPLEMENTAL APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1520  801-07.01 LB. CROWN VETCH SEED Bid: 21.000 Unit Price: $15.00
(SUPPLEMENTAL APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2480  801-08 TON FERTILIZER (SUPPLEMENTAL Bid: 3.000 Unit Price: $450.00
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1530  801-08 TON FERTILIZER (SUPPLEMENTAL Bid: 1.000 Unit Price: $450.00
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1540 802-02.30 EACH CUTTINGS: SALIX NIGRA Bid: 71.000 Unit Price: $4.00
(18IN-24IN LENGTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1550 802-02.31 EACH CUTTINGS: SALIX SERICEA Bid: 71.000 Unit Price: $4.00
(18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83001-3143-44 0100 1560 802-02.32 EACH CUTTINGS: CORNUS AMOMUM Bid: 71.000 Unit Price: $4.00
(18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1570 802-02.33 EACH CUTTINGS: SAMBUCUS Bid: 71.000 Unit Price: $4.00
CANADENSIS (18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1580 802-02.34 EACH CUTTINGS: SALIX INTERIOR Bid: 71.000 Unit Price: $4.00
(18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1590 802-02.35 EACH CUTTINGS: CEPHALANTHUS Bid: 71.000 Unit Price: $4.00
OCCIDENTALIS (18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1600 802-11.09 EACH CARYA OVATA (SHAGBARK Bid: 25.000 Unit Price: $35.00
HICKORY 2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1610 802-11.18 EACH LIQUIDAMBER STYRACIFLUA Bid: 25.000 Unit Price: $35.00
(SWEETGUM 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 0.000 Total: $0.00
83001-3143-44 0100 1620 802-11.28 EACH PRUNUS SEROTINA (BLACK Bid: 25.000 Unit Price: $35.00
CHERRY 2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83001-3143-44 0100 1630 802-11.29 EACH QUERCUS ALBA (WHITE OAK Bid: 25.000 Unit Price: $35.00
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1640 802-11.31 EACH QUERCUS FALCATA (SOUTHERN Bid: 25.000 Unit Price: $35.00
RED OAK 2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1650 802-12.02 EACH ACER RUBRUM (RED MAPLE Bid: 25.000 Unit Price: $15.00
SEEDLNG B.R)) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1660 802-12.09 EACH CARYA OVATA (SHAGBARK Bid: 25.000 Unit Price: $15.00
HICKORY SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1670 802-12.12 EACH CORNUS FLORIDA (FLOWERING  Bid: 25.000 Unit Price: $15.00
DOGWOOD SEEDLNG B.R)) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1680 802-12.18 EACH LIQUIDAMBER STYRACIFLUA Bid: 25.000 Unit Price: $15.00
(SWEETGUM SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1690 802-12.44 EACH ULMUS AMERICANA (AMERICAN  Bid: 25.000 Unit Price: $15.00
ELM SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 2490 803-01 S.Y. SODDING (NEW SOD) Bid: 31,302.000 Unit Price: $2.25
This Est: 1,100.000 This Est: $2,475.00
Total: 1,100.000 Total: $2,475.00

74003-3168-44 0100 0870 803-01 S.Y. SODDING (NEW SOD) Bid: 881.000 Unit Price: $2.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74096-3201-14 0100 0770 803-01 S.Y. SODDING (NEW SOD) Bid: 6,129.000 Unit Price: $2.25
This Est: 0.000 This Est: $0.00
Total: 2,080.000 Total: $4,680.00

83001-3143-44 0100 1700 803-01 S.Y. SODDING (NEW SOD) Bid: 12,133.000 Unit Price: $2.25
This Est: 2,000.000 This Est: $4,500.00
Total: 2,000.000 Total: $4,500.00

83008-3229-14 0100 0670 803-01 S.Y. SODDING (NEW SOD) Bid: 5,391.000 Unit Price: $2.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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74003-3164-44 0100 2500 805-01.03 S.Y. TURF REINFORCEMENT MAT Bid: 14,019.000 Unit Price: $3.25
(CLASS 1lI) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0880 805-01.03 S.Y. TURF REINFORCEMENT MAT Bid: 188.000 Unit Price: $3.25
(CLASS 1lI) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0780 805-01.03 S.Y. TURF REINFORCEMENT MAT Bid: 1,473.000 Unit Price: $3.25
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0680 805-01.03 S.Y. TURF REINFORCEMENT MAT Bid: 58.000 Unit Price: $3.25
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2510 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 69,671.000 Unit Price: $0.85
(TYPEII) This Est: 0.000 This Est: $0.00
Total: 24,300.000 Total: $20,655.00
74003-3168-44 0100 0890 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 1,056.000 Unit Price: $0.85
(TYPEII) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1710 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 8,370.000 Unit Price: $0.85
(TYPE 1) This Est: 9,600.000 This Est: $8,160.00
Total: 12,100.000 Total: $10,285.00
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74003-3164-44 0100 2520 806-02.11 SITE PROJECT MOWING Bid: 0.200 Unit Price: $3,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3164-44 0100 2530 806-02.11 SITE PROJECT MOWING Bid: 0.200 Unit Price: $3,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74003-3168-44 0100 0900 806-02.11 SITE PROJECT MOWING Bid: 0.200 Unit Price: $3,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74096-3201-14 0100 0790 806-02.11 SITE PROJECT MOWING Bid: 0.200 Unit Price: $3,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-3143-44 0100 1720 806-02.11 SITE PROJECT MOWING Bid: 0.200 Unit Price: $3,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83008-3229-14 0100 0690 806-02.11 SITE PROJECT MOWING Bid: 0.200 Unit Price: $3,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*
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